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NOTICE TO CONTRACTORS 
 
Sealed bids shall be either mailed to the City of Glendale Engineering Department, 5850 West 
Glendale Avenue, Glendale, Arizona, 85301, or hand-delivered to the Engineering Department office, 
third floor, 5850 West Glendale Avenue, Glendale, Arizona, for furnishing all plant, material, 
equipment and labor, and to complete construction of: PROJECT NO. 161718 - 91ST AVENUE 
IMPROVEMENTS. The project’s scope of work includes construction of a right turn lane into the 
Yellow parking lot just south of the intersection of 91st Avenue and Maryland Avenue, on the west 
side.  The project will also construct sidewalk along the parking lot and relocate and modify an 
existing traffic signal and the striping/signage for the Maryland Avenue intersection.  
 
Bids must be received by the Engineering Department of the City of Glendale no later than 1:30 
p.m., February 26, 2019.  Any bid received after that time will not be considered and will be returned 
to the bidder.  At that time, the bids will be publicly opened and read aloud in the Engineering 
Department Conference Room, 5850 West Glendale Avenue, Glendale, Arizona. 
 
A NON-Mandatory pre-bid conference will be held on February 20, 2019, at 1:30 p.m, in the 
Engineering Department Conference Room 3A, City of Glendale Engineering Department, 5850 
West Glendale Avenue, Glendale, Arizona.  Bidders, contractors, and other interested parties are 
invited to attend this conference which will be conducted by the Owner and Engineer to answer any 
questions. 
 
Plans, specifications and contract documents may be examined, and copies may be obtained at City 
of Glendale Engineering Department, 5850 West Glendale Avenue, Glendale, Arizona.  A 
non-refundable charge of $15 hard copy or $8 electronic format (CD) shall be paid for each set of 
plans and specifications issued from this office. 
 
Each bid shall be in accordance with the plans, specifications and contract documents, and shall be 
set forth and submitted on the BID DOCUMENTS included with the project specifications book.  The 
BID DOCUMENTS may be removed from the project specifications book and submitted 
independently of such book.  Each bid shall be accompanied by a proposal guarantee, in the form of 
a certified or cashier's check or bid bond for ten percent (10%) of the amount of bid, made payable to 
the order of the City of Glendale, Arizona, to ensure that the successful bidder will enter into the 
contract if awarded to him and submit the required Certificate of Insurance, Payment Bond and 
Performance Bond.  All proposal guarantees, except those of the three lowest qualified bidders, will 
be returned immediately following the opening and checking of proposals.  The proposal guarantees 
of the three lowest qualified bidders will be returned immediately after the contract documents have 
been executed by the successful bidder.  The proposal guarantee shall be declared forfeited as 
liquidated damages if the successful bidder refuses to enter into said contract or submit the Certificate 
of Insurance, Payment Bond and Performance Bond after being requested to do so by the City of 
Glendale, Arizona. 
 
The City of Glendale reserves the right to reject any or all bids or waive any informality or irregularity 
in a bid.  No bidder may withdraw his bid for a period of fifty (50) days after opening and reading of 
the bids. 
 
The City of Glendale is an equal opportunity employer and minority business enterprises and women's 
business enterprises are encouraged to submit bids. 
 
                                CITY OF GLENDALE, ARIZONA 
 
Published: February 7 and 14, 2019 
          The Glendale Star 
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 INFORMATION FOR BIDDERS 
 
1.  ELIGIBILITY OF CONTRACTORS:  When calling for bids for contracts for public work to be 
performed on behalf of the State or any political subdivision thereof, which will be paid for from 
public funds, no bid shall be considered for performance of a contract, including construction work 
which is not submitted by a bidder duly licensed as a contractor in this State. No bid shall be awarded 
to any contractor or entity not authorized to do business in the State of Arizona by the Arizona 
Corporation Commission, as required by statute. 
 
2.  PROPOSAL:  Bids to receive consideration shall be made in accordance with the following 
instructions: 
 
(a)  Before submitting a bid, bidders shall carefully examine the plans and specifications and contract 
documents, visit the site of the work, fully inform themselves as to all existing conditions and 
limitations. 
 
(b)  Bids shall be submitted on the "PROPOSAL" forms provided and delivered to the City of 
Glendale Engineering Department on or before the day and hour set in the "NOTICE TO 
CONTRACTORS," as published.  Bids shall be enclosed in a sealed envelope marked on the outside 
lower right-hand corner indicating: 
 

1.  The bidder's name and address. 
2.  The project number. 
3.  The title of the project. 
4.  The time and date the bids are to be received. 

 
(c)  It is the sole responsibility of the bidder to see that his bid is received in proper time.  Any bids 
received after the scheduled closing time for receipt of bids will be returned to the bidder unopened. 
 
(d) The signatures of all persons shall be in longhand.  Any interlineations, alterations, or erasures 
must be initialed by the signer of the bid. 
 
(e)  Bids shall not contain any recapitulations of the work to be done.  No oral, telegraphic, telephonic, 
or modified proposals will be considered. 
 
3.  BID SECURITY:  Each proposal shall be accompanied by a proposal guarantee in the form of a 
certified or cashier's check or bid bond, with a properly executed Power of Attorney attached, in an 
amount equal at least to ten percent (10%) of the proposal payable without condition to the City.  If 
a bid bond is submitted with the bid it shall be issued by a company licensed with the Arizona 
Department of Insurance and authorized to issue such bonds in this state.  NO BONDS ISSUED BY 
INDIVIDUAL SURETIES WILL BE ACCEPTED. The company issuing the bid bond shall 
have a rating of not less than A- in the BEST rating available at the time this project was let to 
bid. The proposal guarantee shall guarantee that the bidder, if awarded the contract, will, within ten 
(10) working days after the award, execute such contract in accordance with the proposal and in 
manner and form required by the contract documents, and will furnish good and sufficient bond for 
the faithful performance of the same, a payment bond and a certificate of insurance.  The bid securities 
of the three (3) lowest bidders will be retained until the contract is awarded, or other disposition made 
thereof.  The bid securities of all bidders, except the three (3) lowest, will be returned promptly after 
the canvass of bids. In the event the Contractor fails, within ten (10) working days after the award, to 



Project# 161718 3 
 
execute said Contract and deliver the Performance and Labor and Material Payment Bonds and the 
Certificate of Insurance, the Bid Security shall become the property of the City. 
 
4.  WITHDRAWAL OF BID:  Any bidder may withdraw his bid, either personally, by telegram or 
by written request, at any time prior to the scheduled closing time for receipt of bids.  No bid may be 
withdrawn by telephone.  Any bid withdrawn will not be opened and will be returned to the bidder.  
After opening and reading of the bids, no bidder may withdraw his bid for a period of fifty (50) days 
from the date of opening and reading. 
 
5.  LATE BIDS:  Bids received after the scheduled closing time for receipt of bids, as contained in 
the "Notice to Contractors,”  will not be considered and will be returned to the bidder. 
 
6.  AWARD OR REJECTION OF BIDS:  The contract will be awarded to the lowest and best 
qualified responsive bidder complying with these instructions and with the "NOTICE TO 
CONTRACTORS."  The City of Glendale, Arizona, however, reserves the right to accept or reject 
any or all bids or to waive any or all informalities or irregularities in the bid.  Alternates may be 
accepted depending upon the availability of City funds.  Accepted alternates will be considered in 
determining the lowest responsive and responsible bidder. 
 
7.  BIDDERS INTERESTED IN MORE THAN ONE BID:  No person, firm or corporation shall be 
allowed to make, file, or be interested in more than one (1) bid for the same work unless alternate 
bids are called for in the specifications or any addenda.  A person, firm, or corporation who has 
submitted a sub-proposal to a bidder, or who has quoted prices on materials to a bidder is not thereby 
disqualified from submitting a sub-proposal or quoting prices to other bidders. 
 
8.    CONTRACT AND BONDS:  The form of contract, which the successful bidder as Contractor 
will be required to execute and the forms of bonds which he shall be required to furnish are included 
in the contract documents and should be carefully examined by the bidder. The successful bidder 
shall use the forms provided or such other forms as are acceptable by the City.  The Contract and 
Performance and Labor and Material Payment Bonds will be executed in three (3) original 
counterparts.  All bonds shall be issued by companies licensed with the Arizona Department of 
Insurance and authorized to issue such bonds in this state.  NO BONDS ISSUED BY INDIVIDUAL 
SURETIES WILL BE ACCEPTED.  The company issuing any bond shall have a rating of not 
less than A- in the BEST rating available at the time this project was let to bid. 
 
9. INSURANCE REQUIREMENTS:  Contractor, and each Sub-contractor performing work or 
providing materials related to this Agreement must procure and maintain the insurance coverages 
described  (collectively, “Contractor's Policies"), until each Parties' obligations under this Agreement 
are completed.  Contractor must at all times relevant hereto carry a commercial general liability policy 
with a combined single limit of at least $1,000,000 per occurrence and $2,000,000 annual aggregate.  
Contracts in excess of $250,000 shall require $2,000,000 single occurrence/$5,000,000 annual 
aggregate. 
 
Sub-contractors must at all times relevant hereto carry a general commercial liability policy with a 
combined single limit of at least $1,000,000 per occurrence. 
 
This commercial general liability insurance must include independent contractors' liability, 
contractual liability, broad form property coverage, products and completed operations,  XCU 
hazards if requested by the City, and a separation of insurance provision. 
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These limits may be met through a combination of primary and excess liability coverage. 
 
Auto.  A business auto policy providing a liability limit of at least $1,000,000 per accident for 
Contractor and $1,000,000 per accident for Sub-contractors and covering owned, non-owned and 
hired automobiles. 
 
Workers' Compensation and Employer's Liability.  A workers' compensation and employer's liability 
policy providing at least the minimum benefits required by Arizona law. 
 
Equipment Insurance.  Contractor must secure, pay for, and maintain all-risk insurance as necessary 
to protect the City against loss of owned, non-owned, rented or leased capital equipment and tools, 
equipment and scaffolding, staging, towers and forms owned or rented by Contractor or its Sub-
contractors. 
 
10.  SUBCONTRACTORS LISTING AND CERTIFICATION OF CONTRACT COMPLIANCE:  
The contractor will be required to furnish the form of subcontractors listing and certification of 
contract compliance with the executed contract documents.  This information is requested for tracking 
and insurance purposes only.  
 
11. INTERPRETATION OF PLANS AND DOCUMENTS:  If any person contemplating a bid for 
proposed contract is in doubt as to the true meaning of any part of the plans, specifications, or other 
proposed contract documents, or finds discrepancies in or omissions from the plans and 
specifications, he may submit to the Engineering Department, a written request for an interpretation 
or correction thereof.  The person submitting the request will be responsible for its prompt delivery.  
Questions received less than ninety-six (96) hours before the bid opening time may not be answered.  
Any interpretation or correction of the documents will be made only by Addendum, duly issued and 
a copy of such Addendum will be mailed or delivered to each person receiving a set of such 
documents.  The City of Glendale will not be responsible for any other explanations or interpretations 
of the proposed documents. 
 
12.  CHANGES TO PLANS AND DOCUMENTS:  Any changes to the plans and documents shall 
be made only by Addendum.  No verbal or other changes to the plans and documents will be valid.  
A copy of each Addendum will be mailed or delivered as provided in Section 13 below. 
 
13.  ADDENDUM:  Any addenda will be faxed,  mailed or delivered to all who are known by the 
City to have received a complete set of bid documents, and to offices where bid documents have been 
filed for review purposes.  It is the responsibility of each bidder to ascertain that he has received all 
addenda issued by telephoning the office identified in the NOTICE TO CONTRACTORS as the 
location where bid documents are available prior to submitting his bid. 
 
Bidders shall acknowledge all addenda in the appropriate location on the "PROPOSAL" form.  
Failure to acknowledge receipt of Addenda shall render the bid proposal non-responsive and it will 
be rejected. 
 
14.  ASSIGNMENT OF CONTRACT:  No assignment by the Contractor of any contract to be entered 
into hereunder, or any part thereof, or of funds to be received thereunder by the Contractor, will be 
recognized by the Owner unless such assignment has had prior approval of the Owner, and the Surety 
has been given due notice of such assignment in writing and has consented thereto in writing. 
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15.  PLANS AND SPECIFICATIONS TO SUCCESSFUL BIDDER:  The successful bidder may 
obtain five (5) sets of plans and specifications for this project from the City. 
 
16.  TIME OF COMPLETION:  The Contractor shall commence work under this project on or before 
the tenth day following receipt of the Notice to Proceed for that project from the City of Glendale and 
shall fully complete all work under the project within ninety (90) consecutive calendar days from 
and including the date of receipt of such Notice to Proceed.  Time is of the essence in the completion 
of all work required under this contract.  The Contractor shall, at all times, during the continuance of 
the contract, prosecute the work with such force and equipment as is sufficient to complete all work 
within the time specified. 
 
17.  CITY OF GLENDALE TRANSACTION PRIVILEGE TAX:  The City of Glendale transaction 
privilege tax shall NOT be waived under the provisions of this contract.  The current privilege tax 
rate can be obtained from the City of Glendale Sales Tax and Licenses Department.  The Contractor 
shall be responsible for reporting and payment of all city, county, state or federal taxes. 
 
18.  PRE-BID CONFERENCE:  A NON-Mandatory pre-bid conference will be held on February 
20, 2019 at 1:30 PM, in the Engineering Department Conference Room 3A, 5850 West Glendale 
Avenue, Glendale, Arizona.  Bidders, contractors, and other interested parties are invited to attend 
this conference which will be conducted by the Owner and Engineer to answer any questions. 
 
19.  ALTERNATES:  Alternate proposals will not be considered unless called for in the documents 
or any addenda thereto.  When alternates are requested, all requested alternates or alternate bid items, 
unless otherwise stated, shall be bid.  If no change in the base bid will occur with the alternate, enter 
"No Change." 
 
20.  APPROVAL OF SUBSTITUTIONS:  The materials, products and equipment described in the 
Documents and Addenda establish a standard or required function, dimension, appearance and quality 
to be met by any proposed substitution.  No substitute will be considered, before bid opening, unless 
written request for approval has been received by the City Engineer at least ten (10) working days 
prior to the scheduled closing time for receipt of bids.  Each such request shall include the name of 
the material or equipment for which it is to be substituted and a complete description of the proposed 
substitute including any drawings, cuts, performance and test data and any other information 
necessary for evaluation of the substitute.  Bidder shall not be entitled to approval of a substitute. 
 
If a substitute is approved, the approval shall be set forth in an Addendum.  Bidders shall not rely 
upon approvals made in any other manner. 
 
21.  USE OF "EQUALS":  When the specifications for materials, articles, products and equipment 
state "or equal," contractor may bid upon, and use materials, articles, products and equipment which 
will perform equally the duties imposed by the general design.  The City Engineering Department 
will have the final approval of all materials, articles, products and equipment proposed to be used as 
an "equal."  It shall not be purchased or installed without the prior written approval from the City 
Engineering Department.   
 
Approvals for "equals," before bid opening, may be requested in writing to the City Engineering 
Department for approval.  Requests must be received at least ten (10) days  prior to the date set for 
opening the Bid Proposals.  The request shall state the name of the material, article, product or 
equipment for which the item is sought to be considered an equal and a complete description of the 
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proposed equal including any drawings, cuts, performance and test data and any other information 
necessary for approval of the equal.  All approvals will be issued in the form of an addendum.   
 
22.  EXAMINATION OF CONTRACT DOCUMENTS AND VISIT SITE:  Before submitting a Bid 
Proposal, bidders should carefully examine the Contract Documents, visit the site of the work, fully 
inform themselves as to all existing conditions and limitations.  No consideration will be granted for 
any alleged misunderstanding of the material, articles or piece of equipment to be furnished or work 
to be done.  It is understood that the tender of the Bid Proposal carries with it the agreement to all 
items and conditions referred to herein or indicated in the Contract Documents. 
 
23.  BIDDERS IN DEFAULT:  No bid will be awarded to any person, firm or corporation that is not 
authorized by the Arizona Corporation Commission to do business in the State of Arizona, in arrears 
or is in default to the City of Glendale upon any debt or contract, or that is a defaulter as surety or 
otherwise upon any obligation to the City of Glendale, or has failed to faithfully perform any previous 
contract with the City of Glendale. 
 
 
 
 
 ***END OF INFORMATION FOR BIDDERS*** 
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PROPOSAL 
 
                                         

Place                                                                
   

                                        Date                                                                 
 
Proposal of ____________________, a Corporation organized and existing under the laws of  
 
the State of Arizona. a partnership consisting of                                                                     ; or an 

individual trading as                                                           . 

 
 
TO THE HONORABLE MAYOR AND COUNCIL 
CITY OF GLENDALE 
GLENDALE, ARIZONA 
 
Gentlemen: 
 
The undersigned hereby proposes and agrees to furnish any and all required labor, materials, 
construction equipment, transportation and services for the construction of: PROJECT NO. 161718 
91ST AVENUE IMPROVEMENTS in strict conformity with the plans and specifications for the 
following unit prices: 
 

(Extension of these unit prices on the basis of estimated quantities and the totaling of these 
extensions are for the purpose of comparing bids only.  The mathematics of such extensions 
and totaling will be checked and corrected by the Engineering Department, before evaluating 
the bids, and the lowest of such corrected and checked totals will determine the lowest bids.) 
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CITY OF GLENDALE  

PROJECT NO. 161718 - 91ST AVENUE IMPROVEMENTS 

BID SCHEDULE 

Item Description Qty Unit Unit Price Amount 

1 CONSTRUCTION SURVEYING AND LAYOUT LS 1     

2 
ARIZONA POLLUTANT DISCHARGE ELIMINATION 
SYSTEM (AZPDES) 

LS 1     

3 MOBILIZATION / DEMOBILATION LS 1     

4 SUBGRADE PREPARATION SY 862     

5 AGGREGATE BASE COURSE TON 563     

6 5" ASPHALT CONCRETE PAVEMENT (19mm) TON 243     

7 
EMULSIFIED ASPHALT FOR TACK COAT, TYPE SS-
1H 

TON 3     

8 CONCRETE SIDEWALK, MAG DET. 230 SF 12858     

9 
CONCRETE CURB & GUTTER PER MAG STD DET 
220-1, TYPE 'A', H=6" 

LF 124     

10 REMOVE SINGLE CURB LF 93     

11 REMOVE AC PAVEMENT SY 299     

12 REMOVE CURB & GUTTER LF 611     

13 REMOVE AND SALVAGE SIGN AND POST EA 2     

14 SAW CUTTING LF 718     

15 TRAFFIC CONTROL LS 1     

16 OBLITERATE EXISTING PAINT STRIPING LF 2295     

17 OBLITERATE EXISTING PAVEMENT MARKINGS  EA 8     

18 
8" WHITE TRAFFIC PAINT STRIPE (DROP LANE, 3' 
LONG, 9' GAP) 

LF 479     
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19 4" DASHED WHITE TRAFFIC PAINT STRIPE LF 2034     

20 8" WHITE TRAFFIC PAINT STRIPE LF 868     

21 12"  WHITE STRIPE PAINT STRIPE LF 392     

22 PREFORMED PLASTIC (SINGLE ARROW) EA 14     

23 
REMOVE AND RELOCATE EXISTING ILLUMINATED 
STREET NAME SIGN WITH MOUNTING HARDWARE 

EA 1     

24 
REMOVE AND RELOCATE EXISTING EMERGENCY 
PRE-EMPTION DETECTOR WITH MOUNTING 
HARDWARE 

EA 1     

25 
REMOVE AND RELOCATE EXISTING VIDEO 
DETECTION CAMERA WITH MOUNTING HARDWARE 

EA 1     

26 REAIM EXISTING VIDEO DETECTION CAMERA EA 1     

27 STREET LIGHT POLE FOUNDATION (Detail PF2) EA 6     

28 
STREET LIGHT POLE (CITY OF GLENDALE, DETAIL 
P1) 

EA 6     

29 
LUMINAIRE MAST ARM (CITY OF GLENDALE, 
DETAIL A6) 

EA 6     

30 113 WATT LED LUMINAIRE  EA 6     

31 SCH. 40 PVC ELECTRICAL CONDUIT, 2" LF 1510     

32 
REMOVE AND RELOCATE SIGNAL POLE W/ (55') 
MAST ARM 

EA 1     

33 REMOVE EXISTING PILASTER BLOCK WALL LF 50     

34 RELOCATE FIRE HYDRANT EA 2     

35 
REMOVE AND RESET EXISTING ROLLING CHAIN 
LINK GATE STRUCTURE 

EA 3     

36 PAVEMENT JOINT/CUT SEAL PER COG G-317 LF 718     

37 ADJUST ELECTRICAL BOX TO GRADE EA 1     

38 
CONCRETE CURB & GUTTER PER MAG STD DET 
220-1, TYPE 'A', H=6" MOD WITH REVERSE PAN 

LF 0     
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39 VALLEY GUTTER / APRON PER MAG STD DTL 240 SF 1860     

40 CONCRETE DRIVEWAY, 9" THICK SF 1266     

41 REMOVE CONCRETE SIDEWALK / DRIVEWAY SF 2736     

42 SIDEWALK RAMP, DETAIL 1 DRAWINGS SF 464     

43 DETECTABLE WARNING STRIP EA 2     

44 6" SINGLE CURB LF 49     

45 
REMOVE, STOCKPILE, AND REPLACE 
DECOMPOSED GRANITE PER DETAIL A, SHEET 
LSDT 01 

CY 258     

46 REMOVE SIGNAL POLE FOUNDATION EA 1     

47 
OWNER'S ALLOWANCE FOR CONSTRUCTION 
CONTINGENCY 

LS 1  $    40,000.00   $     40,000.00  

Total Base Bid Amount   

Total Base Bid Amount (In Words): 
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The undersigned hereby declares that he has visited the site(s) and has carefully examined the contract 
documents relating to the work covered by the above bid or bids. 
 
Upon receipt of notice of the acceptance of this bid, we will execute the formal contract attached 
within ten (10) days, and will deliver a one hundred percent (100%) Performance Bond for the faithful 
performance of this Contract, together with a one hundred percent (100%) Payment Bond and 
Certificate of Insurance. 
 
The bid security attached, with endorsement, in the sum of ten percent (10%) of the total bid, is to 
become the property of the City of Glendale, Arizona, in the event the Contract and Bonds are not 
executed within the time set forth, as liquidated damages for the delay and additional work caused 
thereby. 
 
The undersigned has checked carefully all the above figures and understands that the City of Glendale, 
Arizona, will not be responsible for any errors or omissions on the part of the undersigned in making 
up this bid. 
 
The undersigned understands that the Mayor and Council of the City of Glendale, Arizona, reserves 
the right to reject any or all bids or to waive any informalities or irregularities in the bid. 
 

Respectfully submitted, 
 
Arizona Contractor's              
Classification and               Contractor 
License No. 
                                 By                                                                 
____________________ 
                                                                                                       
 
                                                                                                      
                                                   (Complete business address) 
 
                                 Telephone Number: ______________ 

Fax Number             ______________ 
 
Bidder shall signify receipt of all Addenda here (if any): 
 
________________________________________________________________________________ 
 
________________________________________________________________________________ 
 
 
Failure to acknowledge receipt of all Addenda shall render the bid proposal non-responsive and will 
be rejected. 
 
                                 Acknowledged by __________________________________ 
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STATUTORY BID BOND 
PURSUANT TO TITLE 34, CHAPTER 2, ARTICLE 1 

OF THE ARIZONA REVISED STATUTES 
(Penalty of this bond must not be less than 10% of the bid amount) 

 
KNOW ALL MEN BY THESE PRESENTS: 
 
That we,                                                                                                                 (hereinafter "Principal") as 
Principal, and                                                                                                        , (hereinafter called the 
Surety) a corporation organized and existing under the laws of the State of                          , with its principal 
offices in the City of                              , as Surety, are held and firmly bound unto the City of Glendale 
(hereinafter "Obligee") in the amount of                                                             Dollars  ($________________) 
for the payment whereof, the said Principal and Surety bind themselves, and their heirs, administrators, 
successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, the said Principal has submitted a bid for: 161718 - 91ST AVENUE IMPROVEMENTS 
 

NOW, THEREFORE, if the Obligee shall accept the proposal of the Principal and the Principal 
shall enter into a contract with the Obligee in accordance with the terms of the proposal and give the Bonds 
and Certificates of Insurance as specified in the Standard Specifications with good and sufficient Surety 
for the faithful performance of the Contract and for the prompt payment of labor and material furnished in 
the prosecution of the contract, or in the event of the failure of the Principal to enter into such contract and 
give the Bonds and Certificates of Insurance, if the Principal pays to the Obligee the difference not to 
exceed the penalty of the bond between the amount specified in the Proposal and such larger amount for 
which the Obligee may in good faith contract with another party to perform the work covered by the 
Proposal, then this obligation is void.  Otherwise, it remains in full  force and effect provided, however, 
that this bond is executed pursuant to the provisions of Section 34-201, Arizona Revised Statutes, and all 
liabilities on this bond shall be determined in accordance with the provisions of the section to the extent as 
if it were copied at length herein. 
 

Witness our hands this          day of                   , 20    . 
 
                                                                        ____________________________________ 
   PRINCIPAL    
 
                                       By:                                                                                      
                                                                
                       
                                                                                                  
                                             SURETY                  SEAL 
 
                                                                                                                      
                                              AGENCY OF RECORD 
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CITY OF GLENDALE 
 
 Subcontractor Listing and Certification of Contract Compliance 
 
PROJECT NO. 161718 - 91ST AVENUE IMPROVEMENTS 
The undersigned contractor hereby submits the following list of firms to be employed as subcontractors on the above referenced 
project: 
 

SUBCONTRACTOR 
WORK 
ELEMENTS

 CONTRACT 
VALUE DBE(Y/N)*  AGENCY**

     
     
      
     
     
     
     
     
     
     
     
     
     
     
     

 

The undersigned hereby certifies that all subcontracts shall be in writing and shall provide that all work to be performed shall be 
in accordance with the terms of the Contract.  All subcontracts shall be subject to approval by the City.  Certified copies of all 
subcontracts shall be furnished to the Engineer; however, prices may be omitted.  Subcontracts shall conform to the regulations 
governing employment of labor. 
 

______________________________________________________ 
Name of Firm 

 
DBE?(Y/N)*:________ Agency**: ____________________ 

 
______________________________________________________ 
Signature 
______________________________________________________ 
Title 

 
*Firms certified as Disadvantaged Business Enterprises. **Indicate certifying agency, e.g., ADOT, MCHD, COP, etc.  This 
information is requested for tracking purposes only.  The City of Glendale is an equal opportunity employer and minority 
business enterprises and women’s business enterprises are encouraged to submit bids. 
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CONSTRUCTION AGREEMENT 
 
This Construction Agreement ("Agreement") is entered into and effective between the CITY OF GLENDALE, an Arizona 
municipal corporation ("City"), and ___________________, a(n) corporation, authorized to do business in Arizona (“Contractor") 
as of the _____ day of ____________, 20__. 
 

RECITALS 
 
A. City intends to undertake a project for the benefit of the public and with public funds that is more fully set forth in the 

Notice to Contractors and the attached Exhibit A ("Project"); 
 
B. City desires to retain the services of Contractor to perform those specific duties and produce the specific work as set 

forth in the Project, the plans and specifications, the Information for Bidders, and the Maricopa Association of 
Governments (“MAG”) General and Supplemental Conditions and Provisions; 

 
C. City and Contractor desire to memorialize their agreement with this document. 
 

AGREEMENT 
 
In consideration of the Recitals, which are confirmed as true and correct and incorporated by this reference, the mutual promises 
and covenants contained in this Agreement, and other good and valuable consideration, City and Contractor agree as follows: 
 
1. Project. 
 

1.1 Scope.  Contractor will provide all services and material necessary to assure the Project is completed timely and 
efficiently consistent with Project requirements, including, but not limited to, working in close interaction and 
interfacing with City and its designated employees, and working closely with others, including other 
contractors, providers or consultants retained by City. 

  
1.2  Documents. The following documents are, by this reference, entirely incorporated into this Agreement and 

attached Exhibits as though fully set forth herein: 
 

(A)  Notice to Contractors;  
(B)  Information for Bidders;  
(C)  MAG General Conditions, Supplemental General Conditions, Special and Technical Provisions;                          
(D)  Proposal; 
(E)  Bid Bond; 
(F)  Payment Bond; 
(G)  Performance Bond; 
(H)  Certificate of Insurance; 
(I)  Appendix; and 
(J)  Plans and Addenda thereto. 
 
Should a conflict exist between this Agreement (and its attachments), and any of the incorporated documents as 
listed above, the provisions of this Agreement shall govern. 

 
1.3 Project Team. 

 
(A) Project Manager.  Contractor will designate an employee as Project Manager with sufficient training, 

knowledge, and experience to, in the City's opinion, to complete the project and handle all aspects of 
the Project such that the work produced by Contractor is consistent with applicable standards as 
detailed in this Agreement. 

 
(B) Project Team. 

 
(1) The Project manager and all other employees assigned to the project by Contractor will 

comprise the "Project Team." 
 

(2) Project Manager will have responsibility for and will supervise all other employees assigned 
to the project by Contractor. 
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(C) Sub-contractors. 
 

(1) Contractor may engage specific technical contractor (each a "Sub-contractor") to furnish 
certain service functions. 

 
(2) Contractor will remain fully responsible for Sub-contractor's services. 

 
(3) Sub-contractors must be approved by the City, unless the Sub-contractor was previously 

mentioned in the response to the solicitation. 
 

(4) Contractor shall certify by letter that contracts with Sub-contractors have been executed 
incorporating requirements and standards as set forth in this Agreement. 

 
2. Schedule.  The Project will be undertaken in a manner that ensures it is completed in a timely and efficient manner.  If 

not otherwise stated in Exhibit A, the Project shall be completed by no later than within ____ (__) consecutive calendar 
days from and including the date of receipt of the Notice to Proceed.  

 
3. Contractor’s Work. 
 

3.1 Standard.  Contractor must perform services in accordance with the standards of due diligence, care, and 
quality prevailing among contractors having substantial experience with the successful furnishing of services 
and materials for projects that are equivalent in size, scope, quality, and other criteria under the Project and 
identified in this Agreement. 

 
3.2 Licensing.  Contractor warrants that: 

 
(A) Contractor and Sub-contractors will hold all appropriate and required licenses, registrations and other 

approvals necessary for the lawful furnishing of services ("Approvals"); and 
 

(B) Neither Contractor nor any Sub-contractor has been debarred or otherwise legal1y excluded from 
contracting with any federal, state, or local governmental entity ("Debarment"). 

 
(1) City is under no obligation to ascertain or confirm the existence or issuance of any Approvals 

or Debarments or to examine Contractor's contracting ability. 
 

(2) Contractor must notify City immediately if any Approvals or Debarment changes during the 
Agreement’s duration and the failure of the Contractor to notify City as required will 
constitute a material default of this Agreement. 

 
3.3 Compliance.  Services and materials will be furnished in compliance with applicable federal, state, county and 

local statutes, rules, regulations, ordinances, building codes, life safety codes, or other standards and criteria 
designated by City. 
Contractor must not discriminate against any employee or applicant for employment on the basis of race, 
religion, color sex or national origin.  Contractor must develop, implement and maintain non-discrimination 
policies and post the policies in conspicuous places visible to employees and applicants for employment.  
Contractor will require any Sub-contractor to be bound to the same requirements as stated within this section. 

 
3.4 Coordination; Interaction. 

 
(A) If the City determines that the Project requires the coordination of professional services or other 

providers, Contractor will work in close consultation with City to proactively interact with any other 
contractors retained by City on the Project ("Coordinating Entities"). 

 
(B) Subject to any limitations expressly stated in the budget, Contractor will meet to review the Project, 

schedules, budget, and in-progress work with Coordinating Entities and the City as often and for 
durations as City reasonably considers necessary in order to ensure the timely work delivery and 
Project completion. 

 
(C) If the Project does not involve Coordinating Entities, Contractor will proactively interact with any 

other contractors when directed by City to obtain or disseminate timely information for the proper 
execution of the Project. 
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3.5 Hazardous Substances.  Contractor is responsible for the appropriate handling, disposal of, and if necessary, 
any remediation and all losses and damages to the City, associated with the use or release of hazardous 
substances by Contractor in connection with completion of the Project. 

 
 

3.6 Warranties.  At any time within two years after completion of the Project, Contractor must, at Contractor’s 
sole expense and within 20 days of written notice from the City, uncover, correct and remedy all defects in 
Contractor’s work.  City will accept a manufacturer’s warranty on approved equipment as satisfaction of the 
Contractor’s warranty under this subsection.  

 
3.7. Bonds.  Upon execution of this Agreement, and if applicable, Contractor must furnish Payment and 

Performance bonds as required under A.R.S. § 34-608. 
 
4. Compensation for the Project. 
 

4.1 Compensation.  Contractor's compensation for the Project, including those furnished by its Sub-contractors 
will not exceed $______________, as specifically detailed in the Contractor’s bid and set forth in Exhibit B 
("Compensation"). 

 
4.2        Change in Scope of Project.  The Compensation may be equitably adjusted if the originally contemplated scope 

of services as outlined in the Project is significantly modified by the City. 

a.          Adjustments to the Scope or Compensation require a written amendment to this Agreement and may 
require City Council approval. 

b.         Additional services which are outside the scope of the Project and not contained in this Agreement may 
not be performed by the Contractor without prior written authorization from the City. 

c.          Notwithstanding the incorporation of the Exhibits to this Agreement by reference, should any conflict 
arise between the provisions of this Agreement and the provisions found in the Exhibits and 
accompanying attachments, the provisions of this Agreement shall take priority and govern the conduct 
of the parties. 

 
5. Billings and Payment. 
 

5.1 Applications. 
 

(A) The Contractor will submit monthly invoices (each, a "Payment Application") to City's Project 
Manager and City will remit payments based upon the Payment Application as stated below. 

 
(B) The period covered by each Payment Application will be one calendar month ending on the last day of 

the month. 
 

5.2 Payment. 
 

(A) After a full and complete Payment Application is received, City will process and remit payment within 
thirty (30) days. 

 
(B) Payment may be subject to or conditioned upon City's receipt of: 

 
(1) Completed work generated by Contractor and its Sub-contractors; and 

 
(2) Unconditional waivers and releases on final payment from Sub-contractors as City may 

reasonably request to assure the Project will be free of claims arising from required 
performances under this Agreement. 

 
5.3 Review and Withholding.  City's Project Manager will timely review and certify Payment Applications. 

 
(A) If the Payment Application is rejected, the Project Manager will issue a written listing of the items not 

approved for payment. 
 

(B) City may withhold an amount sufficient to pay expenses that City reasonably expects to incur in 
correcting the deficiency or deficiencies rejected for payment. 
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(C) Contractor will provide, by separate cover, and concurrent with the execution of this Agreement, all 
required financial information to the City, including City of Glendale Transaction Privilege License 
and Federal Taxpayer identification numbers. 

 
(D) City will temporarily withhold Compensation amounts as required by A.R.S. 34-221(C).  

 
6. Termination. 
 

6.1 For Convenience.  City may terminate this Agreement for convenience, without cause, by delivering a written 
termination notice stating the effective termination date, which may not be less than fifteen (15) days following 
the date of delivery. 

 
(A) Contractor will be equitably compensated any services and materials furnished prior to receipt of the 

termination notice and for reasonable costs incurred. 
 

(B) Contractor will also be similarly compensated for any approved effort expended and approved costs 
incurred that are directly associated with Project closeout and delivery of the required items to the 
City. 

 
6.2 For Cause.  City may terminate this Agreement for cause if Contractor fails to cure any breach of this 

Agreement within seven (7) days after receipt of written notice specifying the breach. 
 

(A) Contractor will not be entitled to further payment until after City has determined its damages.  If City's 
damages resulting from the breach, as determined by City, are less than the equitable amount due but 
not paid Contractor for Service and Repair furnished, City will pay the amount due to Contractor, less 
City's damages. 

 
(B) If City's direct damages exceed amounts otherwise due to Contractor, Contractor must pay the 

difference to City immediately upon demand; however, Contractor will not be subject to consequential 
damages more than $1,000,000 or the amount of this Agreement, whichever is greater. 

 
7. Insurance. 
 

7.1 Requirements. Contractor must obtain and maintain the following insurance ("Required Insurance"): 
 

(A) Contractor and Sub-contractors.  Contractor, and each Sub-contractor performing work or providing 
materials related to this Agreement must procure and maintain the insurance coverages described 
below (collectively, “Contractor's Policies"), until each Parties' obligations under this Agreement are 
completed. 

 
(B) General Liability. 

 
(1) Contractor must at all times relevant hereto carry a commercial general liability policy with a 

combined single limit of at least $1,000,000 per occurrence and $2,000,000 annual aggregate. 
 

(2) Sub-contactors must at all times relevant hereto carry a general commercial liability policy 
with a combined single limit of at least $1,000,000 per occurrence. 

 
(3) This commercial general liability insurance must include independent contractors' liability, 

contractual liability, broad form property coverage, products and completed operations,  XCU 
hazards if requested by the City, and a separation of insurance provision. 

 
(4) These limits may be met through a combination of primary and excess liability coverage. 

 
(C) Auto.  A business auto policy providing a liability limit of at least $1,000,000 per accident for 

Contractor and 1,000,000 per accident for Sub-contractors and covering owned, non-owned and hired 
automobiles. 

 
(D) Workers' Compensation and Employer's Liability.  A workers' compensation and employer's liability 

policy providing at least the minimum benefits required by Arizona law. 
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(E) Equipment Insurance.  Contractor must secure, pay for, and maintain all-risk insurance as necessary to 
protect the City against loss of owned, non-owned, rented or leased capital equipment and tools, 
equipment and scaffolding, staging, towers and forms owned or rented by Contractor or its Sub-
contractors. 

 
(F) Notice of Changes.  Contractor's Policies must provide for not less than 30 days' advance written notice 

to City Representative of: 
 

(1) Cancellation or termination of Contractor or Sub-contractor's Policies; 
 

(2) Reduction of the coverage limits of any of Contractor or and Sub-contractor's Policies; and 
 

(3) Any other material modification of Contractor or Sub-contractor's Policies related to this 
Agreement. 

 
(G) Certificates of Insurance. 

 
(1) Within ten (10) business days after the execution of the Agreement, Contractor must deliver 

to City Representative certificates of insurance for each of Contractor and Sub-contractor's 
Policies, which will confirm the existence or issuance of Contractor and Sub-contractor's 
Policies in accordance with the provisions of this section, and copies of the endorsements of 
Contractor and Sub-contractor's Policies in accordance with the provisions of this section. 

 
(2) City is and will be under no obligation either to ascertain or confirm the existence or issuance 

of Contractor and Sub-contractor's Policies, or to examine Contractor and Sub-contractor's 
Policies, or to inform Contractor or Sub-contractor in the event that any coverage does not 
comply with the requirements of this section. 

 
(3) Contractor's failure to secure and maintain Contractor Policies and to assure Sub-contractor 

policies as required will constitute a material default under this Agreement. 
 

(H) Other Contractors or Vendors. 
 

(1) Other contractors or vendors that may be contracted by Contractor with in connection with the 
Project must procure and maintain insurance coverage as is appropriate to their particular 
agreement. 

 
(2) This insurance coverage must comply with the requirements set forth above for Contractor's 

Policies (e.g., the requirements pertaining to endorsements to name the parties as additional 
insured parties and certificates of insurance). 

 
(I) Policies.  Except with respect to workers' compensation and employer's liability coverages, the City 

must be named and properly endorsed as additional insureds on all liability policies required by this 
section. 

 
(1) The coverage extended to additional insureds must be primary and must not contribute with 

any insurance or self insurance policies or programs maintained by the additional insureds. 
 

(2) All insurance policies obtained pursuant to this section must be with companies legally 
authorized to do business in the State of Arizona and acceptable to all parties. 

7.2 Sub-contractors. 
 

(A) Contractor must also cause its Sub-contractors to obtain and maintain the Required Insurance. 
 

(B) City may consider waiving these insurance requirements for a specific Sub-contractor if City is 
satisfied the amounts required are not commercially available to the Sub-contractor and the insurance 
the Sub-contractor does have is appropriate for the Sub-contractor's work under this Agreement. 

 
(C) Contractor and Sub-contractors must provide to the City proof of Required Insurance whenever 

requested. 
 
 



Project# 161718 19 
 

7.3 Indemnification. 
 

(A) To the fullest extent permitted by law, Contractor must defend, indemnify, and hold harmless City and 
its elected officials, officers, employees and agents (each, an "Indemnified Party," collectively, the 
"Indemnified Parties"), for, from, and against any and all claims, demands, actions, damages, 
judgments, settlements, personal injury (including sickness, disease, death, and bodily harm), property 
damage (including loss of use), infringement, governmental action and all other losses and expenses, 
including attorneys' fees and litigation expenses (each, a "Demand or Expense"; collectively, 
"Demands or Expenses") asserted by a third-party (i.e. a person or entity other than City or Contractor) 
and that arises out of or results from the breach of this Agreement by the Contractor or the Contractor’s 
negligent actions, errors or omissions (including any Sub-contractor or other person or firm employed 
by Contractor), whether sustained before or after completion of the Project. 

 
(B) This indemnity and hold harmless policy applies even if a Demand or Expense is in part due to the 

Indemnified Party's negligence or breach of a responsibility under this Agreement, but in that event, 
Contractor shall be liable only to the extent the Demand or Expense results from the negligence or 
breach of a responsibility of Contractor or of any person or entity for whom Contractor is responsible. 

 
(C) Contractor is not required to indemnify any Indemnified Parties for, from, or against any Demand or 

Expense resulting from the Indemnified Party's sole negligence or other fault solely attributable to the 
Indemnified Party. 

 
7.4 Waiver of Subrogation.  Contractor waives, and will require any Subcontractor to waive, all rights of 

subrogation against the City to the extent of all losses or damages covered by any policy of insurance. 
 
8. E-verify, Records and Audits. To the extent applicable under A.R.S. § 41-4401, the Contractor warrant their 

compliance and that of its subcontractors with all federal immigration laws and regulations that relate to their employees 
and compliance with the E-verify requirements under A.R.S. § 23-214(A). The Contractor or subcontractor’s breach of 
this warranty shall be deemed a material breach of the Agreement and may result in the termination of the Agreement by 
the City under the terms of this Agreement. The City retains the legal right to randomly inspect the papers and records of 
the other party to ensure that the other party is complying with the above-mentioned warranty. The Contractor and 
subcontractor warrant to keep their respective papers and records open for random inspection during normal business 
hours by the other party. The parties shall cooperate with the City’s random inspections, including granting the 
inspecting party entry rights onto their respective properties to perform the random inspections and waiving their 
respective rights to keep such papers and records confidential. 

 
9. No Boycott of Israel. The Parties agree that they are not currently engaged in, and agree that for the duration of the 

Agreement they will not engage in, a boycott of Israel, as that term is defined in A.R.S. §35-393. 
 
10. Conflict.  Contractor acknowledges this Agreement is subject to A.R.S. § 38-511, which allows for cancellation of this 

Agreement in the event any person who is significantly involved in initiating, negotiating, securing, drafting, or creating 
the Agreement on City's behalf is also an employee, agent, or consultant of any other party to this Agreement. 

 
11. Notices. 
 

11.1 A notice, request or other communication that is required or permitted under this Agreement (each a "Notice") 
will be effective only if: 

 
(A) The Notice is in writing, and 

 
(B) Delivered in person or by private express overnight delivery service (delivery charges prepaid), 

certified or registered mail (return receipt requested). 
 

(C) Notice will be deemed to have been delivered to the person to whom it is addressed as of the date of 
receipt, if: 

 
(1) Received on a business day, or before 5:00 p.m., at the address for Notices identified for the 

Party in this Agreement by U.S. Mail, hand delivery, or overnight courier on or before 5:00 
p.m.; or 

 
(2) As of the next business day after receipt, if received after 5:00 p.m. 
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(D) The burden of proof of the place and time of delivery is upon the Party giving the Notice. 
 

(E) Digitalized signatures and copies of signatures will have the same effect as original signatures. 
 

11.2 Representatives. 
 

(A) Contractor.  Contractor's representative ("Contractor's Representative") authorized to act on 
Contractor's behalf with respect to the Project, and his or her address for Notice delivery is: 
Contractor 

   Attn:  
   Address 
   City, State, Zip 
 

(B) City.  City's representative ("City's Representative") authorized to act on City's behalf, and his or her 
address for Notice delivery is: 

 
   City of Glendale 

Attn:   
   5850 West Glendale Avenue 
   Glendale, Arizona  85301  
 

With required copies to: 
 

City of Glendale    City of Glendale 
City Manager    City Attorney 
5850 West Glendale Avenue  5850 West Glendale Avenue 
Glendale, Arizona 85301   Glendale, Arizona 85301 

 
(C) Concurrent Notices. 

 
(1) All notices to City's representative must be given concurrently to City Manager and City 

Attorney. 
 

(2) A notice will not be considered to have been received by City's representative until the time 
that it has also been received by City Manager and City Attorney. 

 
(3) City may appoint one or more designees for the purpose of receiving notice by delivery of a  

written notice to Contractor identifying the designee(s) and their respective addresses for 
notices. 

 
(D) Changes.  Contractor or City may change its representative or information on Notice, by giving Notice 

of the change in accordance with this section at least ten days prior to the change. 
 
12. Financing Assignment.  City may assign this Agreement to any City-affiliated entity, including a non-profit corporation 

or other entity whose primary purpose is to own or manage the Project. 
 
13. Entire Agreement; Survival; Counterparts; Signatures. 
 

13.1 Integration.  This Agreement contains, except as stated below, the entire agreement between City and 
Contractor and supersedes all prior conversations and negotiations between the parties regarding the Project or 
this Agreement. 

 
(A) Neither Party has made any representations, warranties or agreements as to any matters concerning the 

Agreement's subject matter. 
 

(B) Representations, statements, conditions, or warranties not contained in this Agreement will not be 
binding on the parties. 

 
(C) Any solicitation, addendums and responses submitted by the Contractor are incorporated fully into this 

Agreement as Exhibit A.  Any inconsistency between Exhibit A and this Agreement will be resolved by 
the terms and conditions stated in this Agreement. 
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13.2 Interpretation. 
 

(A) The parties fairly negotiated the Agreement's provisions to the extent they believed necessary and with 
the legal representation they deemed appropriate. 

 
(B) The parties are of equal bargaining position and this Agreement must be construed equally between the 

parties without consideration of which of the parties may have drafted this Agreement. 
 

(C) The Agreement will be interpreted in accordance with the laws of the State of Arizona. 
 

13.3 Survival.  Except as specifically provided otherwise in this Agreement each warranty, representation, 
indemnification and hold harmless provision, insurance requirement, and every other right, remedy and 
responsibility of a Party, will survive completion of the Project, or the earlier termination of this Agreement. 

 
13.4 Amendment.  No amendment to this Agreement will be binding unless in writing and executed by the parties.  

Any amendment may be subject to City Council approval. 
 

13.5 Remedies.  All rights and remedies provided in this Agreement are cumulative and the exercise of any one or 
more right or remedy will not affect any other rights or remedies under this Agreement or applicable law. 

 
13.6 Severability.  If any provision of this Agreement is voided or found unenforceable, that determination will not 

affect the validity of the other provisions, and the voided or unenforceable provision will be reformed to conform 
to applicable law. 

 
13.7 Counterparts.  This Agreement may be executed in counterparts, and all counterparts will together comprise one 

instrument. 
 
14. Dispute Resolution.  Any controversy or claim arising out of or relating to this contract, or the breach thereof, shall be 

settled by arbitration administered according to the American Arbitration Association’s Commercial Arbitration Rules, and 
judgment on the award rendered by the arbitrator may be entered in any court having jurisdiction thereof. 

 
15. Exhibits.  The following exhibits, with reference to the term in which they are first referenced, are incorporated by this 

reference. 
 

Exhibit A Project 
Exhibit B Compensation 
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The parties enter into this Agreement as of the date shown above. 
 
 
 
 
        City of Glendale, 
        an Arizona municipal corporation 
 
 _____________________________________ 
        By:   

Its:  City Manager 
 
ATTEST: 
 
 
      
City Clerk   (SEAL) 
 
 
 
APPROVED AS TO FORM: 
 
 
      
City Attorney 
 
 
        _________________________________, 
        a(n) ___________ corporation 
 
 
         _____________________________________ 
        By:   

Its:   
 

 
 
 
 

WOMEN-OWNED/MINORITY BUSINESS [   ] YES   [    ] NO 
CITY OF GLENDALE TRANSACTION PRIVILEGE TAX NO. ________________________ 
FEDERAL TAXPAYER IDENTIFICATION NO. ____________________________________ 
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EXHIBIT A 
CONSTRUCTION AGREEMENT 

 
PROJECT NO. 161718 91ST AVENUE IMPROVEMENTS 
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EXHIBIT B 
CONSTRUCTION AGREEMENT 

 
COMPENSATION 

 
 

METHOD AND AMOUNT OF COMPENSATION 
 
By bid, including all services, materials and costs. 
 
NOT-TO-EXCEED AMOUNT 
 
The total amount of compensation paid to Contractor for full completion of all work required by the Project during the entire 
term of the Project must not exceed  
 
DETAILED PROJECT COMPENSATION
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C-   
 
 INDIVIDUAL SURETIES WILL NOT BE ACCEPTED 
 STATUTORY PERFORMANCE BOND PURSUANT TO TITLE 34, 
 CHAPTER 2, ARTICLE 2, OF THE ARIZONA REVISED STATUTES 
 (Penalty of this bond must be 100% of the Contract Amount) 
 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
That                                                                     (hereinafter called the Principal), as Principal, and                
, a corporation organized and existing under the laws of the State of                    with its principal office in the 
City of                    , (hereinafter called the Surety), as Surety, are held and firmly bound unto the City of Glendale, 
a municipal corporation, (hereinafter called the Obligee), in the amount of 
_________________________________________________________Dollars ($______________), for the 
payment whereof; the said Principal and Surety bind themselves, and their heirs, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, The Principal has entered into a certain written contract with the Obligee, dated the        day of                
, 20___, to construct PROJECT 161718  - 91ST AVENUE IMPROVEMENTS , which contract is hereby 
referred to and made a part hereof as fully and to the same extent as if copied at length herein. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the said Principal shall 
faithfully perform and fulfill all undertakings, covenants, terms, conditions and agreements of said contract during 
the original term of said contract any extension thereof, with or without notice to the Surety, and during the life 
of any guaranty required under the contract and shall also perform and fulfill all the undertakings, covenants, 
terms, conditions, and agreements of any and all duly authorized modifications of said contract that may hereafter 
be made, notice of which modifications to the Surety being hereby waived; then the above obligation shall be 
void, otherwise to remain in full force and effect. 
 
PROVIDED, HOWEVER, that this bond is executed pursuant to the provisions of Title 34, Chapter 2, Article 2, 
of the Arizona Revised Statutes, and all liabilities on this bond shall be determined in accordance with the 
provisions of said Title, Chapter, and Article, to the extent as if it were copied at length herein. 
 
The prevailing party or any party which recovers judgment on this bond shall be entitled to such reasonable 
attorney's fees as may be fixed by the court or a judge thereof. 
 
Witness our hands this _____ day of______________, 20____. 

 
 

                                                                                       
                                       Principal                   Seal   
 

 
By                                                                                  

 
 

                                                                                      
                                       Surety                      Seal   
 

                                                                                      
Agency of Record 

 
 
                                                                                      
Agency Address 

 
Telephone Number: _______________ 
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 INDIVIDUAL SURETIES WILL NOT BE ACCEPTED 
 STATUTORY PAYMENT BOND PURSUANT TO TITLE 34, 
 CHAPTER 2, ARTICLE 2, OF THE ARIZONA REVISED STATUTES 
 (Penalty of this bond must be 100% of the Contract Amount) 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
That,                                                              (hereinafter called the Principal), as Principal, and                  
, a corporation organized and existing under the laws of the State of                          with its principal 
office in the City of                            , (hereinafter called the Surety), as Surety, are held and firmly 
bound unto the City of Glendale, a municipal corporation, (hereinafter called the Obligee), in the 
amount of                          Dollars ($                      ), for the payment whereof; the said Principal and 
Surety bind themselves, and their heirs, administrators, successors and assigns, jointly and severally, 
firmly by these presents. 
 
WHEREAS, The Principal has entered into a certain written contract with the Obligee, dated the         
day of                  , 20      , to construct PROJECT NO. 161718 -  91ST AVENUE IMPROVEMENTS 
which contract is hereby referred to and made a part hereof as fully and to the same extent as if copied 
at length herein. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the said 
Principal shall promptly pay all monies due to all persons supplying labor or materials to him or his 
subcontractors in the prosecution of the work provided for in said Contract, then this obligation shall 
be void, otherwise to remain in full force and effect. 
 
PROVIDED, HOWEVER, that this bond having been required of the said Principal in order to comply 
with the provisions of Title 34, Chapter 2, Article 2, of the Arizona Revised Statutes, all rights and 
remedies on this bond shall inure solely to such persons and shall be determined in accordance with 
the provisions, conditions, and limitations of said Title, Chapter and Article, to the same extent as if 
they were copied at length herein. 
 
The prevailing party or any party which recovers judgment on this bond shall be entitled to such 
reasonable attorney's fees as may be fixed by the court or a judge thereof. 
 

 Witness our hands this _____ day of______________, 20____. 
 

 
                                                                             

   Principal                                                     Seal 
 

 
By                                                                                  
 
 
 
                                                                               
Surety                                                            Seal 

 
 
                                                                               
Agency of Record 

 
 
                                                                               

  Agency Address
        
 
 
 

Telephone ___________________ 
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CITY OF GLENDALE, ARIZONA 
ENGINEERING DEPARTMENT CERTIFICATE OF INSURANCE 

 
The ____________________________________________________________________________ 
Certifies that the following insurance policies have been issued on behalf of: 
 
Name of Insured _________________________________________________________________ 
Address of Insured _______________________________________________________________ 
 
Name and Address of Additional Named Insured: 

City of Glendale, Arizona 
Attention Engineering Dept. 
5850 West Glendale Avenue 
Glendale, Arizona 85301 

 
 
Type of Insurance 

 
Carrier Name Policy No. Effective 

Date 
Expiration 
Date 

Minimum Limits of 
Liability 

 
(1) Workmen's 
Compensation and 

Employers Liability 

 
    Statutory 

 

$100,000 per occurrence 
 
(2) Commercial General Liability 
including: 
- Explosion, Collapse & 
- Underground 
- Blanket contractual 
- Personal Injury 

-Broad Form Property Damage 

- Products/Completed Operations 

  

 
    $1,000,000 Each Occurrence 

Bodily Injury 

$500,000 Each Occurrence 
Property Damage 

 

 

$2,000,000 annual aggregate 
products/completed operations 

 
(3) Commercial Auto Liability 
including owned, non-owned and 
hired vehicles 

 
    1,000,000 Each Occurrence 

Bodily Injury 

$500,000 Each Occurrence 
Property Damage 

 
(4) Other 

 

 
    Each Occurrence 

 

When the project includes construction of a new, or modification of an existing building (in addition to the 
above coverage) property coverage shall be maintained in the full amount of the contract naming City of Glendale 
as a loss payee as their interests may appear. 
 

 
Type of Insurance 

 

 
Carrier Name Policy No. Effective 

Date 
Expiration 
Date 

Policy Limit 

 
 
(5) Fire, extended coverage, 
vandalism and malicious mischief 

 
     

 
 
 
 
 



Project# 161718 28 
 
All policies shall remain in effect after until all work has been completed, the City has issued final acceptance 
and until the time limit for filing against the project has passed.  If any policy expires during the life of the 
Contract, a renewal Certificate of the required coverage shall be sent to the City of Glendale not less than five (5) 
days prior to expiration date.  Failure of the Contractor to provide renewal certificates or the failure of the City to 
request renewal of certificates shall not waive the requirement and the City shall retain all rights to coverage as if 
the policy(ies) had not expired or been non-renewed. 
 
It is agreed that none of these policies will be canceled or changed so as to affect this certificate until ten (10) 
days written notice of such cancellation or change has been delivered to the City of Glendale. 
 
It is further agreed that: 
 
This certificate is not valid unless countersigned by an authorized representative of the Insurance Company. 
 
Date:   Countersigned by: 
 
_________________  ______________________________ 
 

______________________________ 
Signature  

 
______________________________ 
 
______________________________ 
Agency Address 
 
Contact Name: _________________ 

 
Telephone # ___________________ 
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 CITY OF GLENDALE, ARIZONA 
 PUBLIC WORKS/ENGINEERING DEPARTMENT 
 
 CONTRACTOR'S AFFIDAVIT 
 REGARDING 
 SETTLEMENT OF CLAIMS 
 
 PROJECT NO. 161718 -  91ST AVENUE IMPROVEMENTS 
 
To the City of Glendale, Arizona 
 
Gentlemen: 
 
This is to certify that all lawful claims for materials, rental of equipment and labor used in connection 
with the construction of the above project, whether by subcontractor or claimant in person, have been 
duly discharged. 
 
The undersigned, for the consideration of $                              , as set out in the final pay estimate, as 
full and complete payment under the terms of the contract, hereby waives and relinquishes any and all 
further claims or right of lien under, in connection with, or as a result of the above described project.  
The undersigned further agrees to indemnify and save harmless the City of Glendale against any and 
all liens, claims of liens, suits, actions, damages, charges, costs, litigation expenses, attorneys’ fees and 
any other and expenses whatsoever, which said City may suffer arising out of the failure of the 
undersigned to pay for all labor performance and materials furnished for the performance of said 
installation. 
 
Signed and dated at                               , this           day of                   ,  20      . 
 
 
 
                                                                                                
                                     Contractor 
 
                                     By                                                                     
 
 
 
STATE OF ARIZONA       ) 
                                             ) ss.   
COUNTY OF MARICOPA ) 
 
The foregoing instrument was subscribed and sworn to before me this       day of                      , 20       . 
 
                                                                                                              
                                          
  
  Notary Public 
 
                              
My Commission Expires: 
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 SUPPLEMENTAL GENERAL CONDITIONS 
 
1.  GENERAL:  By Ordinance No. 1110 New Series, the City of Glendale adopted the "Uniform 
Standard Specifications for Public Works Construction," which are sponsored and distributed by the 
Maricopa Association of Governments.  Copies of these documents, with revisions, are on file in the 
office of the City Engineer of the City of Glendale, and are hereby made a part of these Contract 
Documents. 
 
Whenever in the Uniform Standard Specifications, the words "The Contracting Agency" are used, the 
meaning shall be the City of Glendale. 
 
In all cases where ASTM, AASHTO, AWWA, USAG, Federal, City of Phoenix, MAG Specifications, 
Maricopa County, Arizona State Highway, City of Glendale or other standard specifications are referred 
to, unless otherwise stated, revisions, supplements or addenda issued on or before the date of this 
contract, shall prevail.  In the event of any conflict between these project specifications and the 
requirements of the plans, detail drawings, MAG Standard Details and Specifications, these project 
specifications shall prevail. 
 
2.  DEFINITIONS:  The following terms, as used in or pertaining to the Contract Documents, are 
defined as follows: 
 
CITY:  The word "City" refers to the City of Glendale, Arizona.  The official representative of said City 
in these proceedings shall be the City Engineer. 
 
CONTRACTOR:  The word "Contractor" means the person, firm, or corporation with whom the 
Contract is made by the City. 
 
MATERIALS:  The term "Materials" includes, in addition to materials incorporated in the project, 
equipment and other material used and/or consumed in the performance of the work. 
 
SUBCONTRACTOR:  The word "Subcontractor" includes those having a direct contract with the 
Contractor and those who furnish material worked to a special design according to the plans and/or 
specifications for this work, but does not include those who merely furnish materials not so worked. 
 
ENGINEER:  The word "Engineer" means a person, firm or corporation duly authorized by the City, 
to act for the City in staking out the work, inspecting materials and construction, and interpreting plans 
and specifications. 
 
CONTRACT DOCUMENTS:  The words "Contract Documents" mean the Notice to Contractors, 
Information for Bidders, "Uniform Standard Specifications for Public Works Construction," MAG 
General Conditions, Supplemental General Conditions, Special Provisions, Supplemental 
Specifications,  Proposal, Contract, Payment Bond, Performance Bond, Certificates of Insurance, Plans 
and Addenda thereto. 
 
3.  PROPOSAL QUANTITIES:  It is expressly understood and agreed by the parties hereto that the 
quantities of the various classes of work to be done and material to be furnished under this Contract, 
which have been estimated as stated in the Proposal, are only approximate and are to be used SOLELY 
for the purpose of comparing, on a consistent basis, the proposals offered for the work under this 
Contract; and the Contractor further agrees that the City will not be held responsible if any of the 
quantities shall be found incorrect; and the Contractor will not make any claim for damages or for loss 
of profits because of a difference between the quantities of the various classes of work as estimated and 
the work actually done.  If any error, omission, or mis-statement is found to occur in the estimated 
quantities, the same shall not invalidate this Contract or release the Contractor from the execution and 
completion of the whole or any part of the work in accordance with the specifications and the plans 
herein mentioned, or for the prices herein agreed upon and fixed therefore, or excuse him from any of 
the obligations or liabilities hereunder, or entitle him to any damages or compensation except as may 
be provided for in this Contract. 
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4.  WITHDRAWAL OF PROPOSALS:  No proposal shall be withdrawn following the opening and 
reading of the bids for a period of 50 days from the date of opening without the consent of the 
contracting agency through the body or agent duly authorized to accept or reject the proposal. 
 
5.  LOSSES AND DAMAGES:  All loss or damage arising out of the nature of the work to be done or 
from the action of the elements, or from any unforeseen circumstances in the prosecution of the same, 
or from any unusual obstructions or difficulties which may be encountered in and/or during the 
prosecution of the work, or from any casualty whatsoever of every description, shall be sustained and 
borne by the Contractor at his own cost and expense except as otherwise provided by the contract 
documents or the laws of the State of Arizona. 
 
6.  DUST PREVENTION:  The Contractor shall take whatever steps, procedures or means required to 
prevent abnormal dust conditions due to his construction operations in connection with this contract.  
The dust control measures shall be maintained at all times during construction of the project, to the 
satisfaction of the Engineer, in accordance with the requirements of the "Maricopa County Health 
Department Air Pollution Control Regulations" which have been adopted pursuant to A.R.S. § 36-779. 
 
The Contractor shall be required to obtain the necessary permit from the Maricopa County Air Pollution 
Control Bureau, 1001 N. Central Ave., Phoenix, Arizona 85004 - telephone (602) 506-6727. 
 
7.  EXCESS MATERIAL:  Excess material shall be removed from the work site and wasted at a location 
approved by the Engineer.  Broken concrete and asphalt may be delivered to the Glendale Sanitary 
Landfill located at 115th Avenue and Glendale Avenue.  The prevailing regulations and fee schedule 
will not be waived for work under this project.  All materials, to be disposed of at the landfill, shall be 
weighed and disposed of at the prevailing rate. 
 
8.  STOCKPILE OF MATERIALS:  The Contractor may place or stockpile materials in the public 
right-of-way, if approved by the Engineer, provided they do not prevent access to adjacent properties 
or prevent compliance with traffic regulations. 
 
Traffic shall not be required to travel over stockpiled materials, and proper dust control shall be 
maintained. 
 
9.  REFUSE COLLECTION ACCESS:  At any time the project construction shall require the closure 
or disruption of traffic in any roadway, alley, or refuse collection easement such that normal refuse 
collection will be interfered with, the Contractor shall, at least 48 hours prior to causing such closure or 
disruption, make arrangements with the Field Operations Department in order that refuse collection 
service can be maintained. 
 
10.  CLEAN-UP:  After all work under this contract is completed, the Contractor shall remove all loose 
concrete, lumber, wire, reinforcing, debris, and other materials not incorporated in the work, from the 
site of the work.  Clean-up shall include the removal of all excess pointing mortar materials within pipes 
and removal of over-size rocks and boulders left after finish grading.  The contractor shall provide for 
the legal disposal of all waste products, debris, etc., and shall make necessary arrangements for such 
disposal. 
 
11.  SHOP DRAWINGS:  The Contractor shall provide shop drawings as may be necessary for the 
prosecution of the work as required by the contract documents.  The Engineer shall promptly review all 
shop drawings.  The Engineer's approval of any shop drawing shall not release the Contractor from 
responsibility for deviations from the contract documents.  The approval of any shop drawing which 
substantially deviates from the requirements of the contract documents shall be evidenced by a change 
order. 
 
When submitted for the Engineer's review, shop drawings shall bear the contractor's certification that 
he has reviewed, checked, and approved the shop drawings and that they are in conformance with the 
requirements of the contract documents. 
 
Portions of the work requiring a shop drawing or sample submission shall not begin until the shop 
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drawing or sample submission has been approved by the Engineer.  A copy of each approved shop 
drawing and each approved sample shall be kept in good order by the Contractor at the site and shall 
be available to the Engineer. 
 
12.  PROTECTION OF FINISHED OR PARTIALLY FINISHED WORK:  The Contractor shall 
properly guard and protect all finished or partially finished work, and shall be responsible for the same 
until the entire contract is completed and accepted, in writing, by the City.  The Contractor shall turn 
over the entire work in full accordance with the specifications before final settlement shall be made. 
 
13.  STATUS OF EMPLOYEES:  Contractor shall be responsible for assuring the legal working status 
of its employees and its subcontractor's employees. 
 
14.  LAWS AND REGULATIONS:  This Contract shall be governed by and constructed in accordance 
with the laws of the State of Arizona.  The Contractor shall keep himself fully informed of all existing 
and future City and County Ordinances and Regulations and State and Federal Laws and Occupational 
Safety and Health Standards (OSHA) in any manner affecting the work herein specified.  He shall at 
all times observe and comply with said Ordinances, Regulations, or Laws. 
 
15.  PERMITS:  The City has obtained certain required permits which are included in the project 
specifications, but it will be the duty of the Contractor to determine that all the necessary permits have 
been obtained.  The Contractor shall, at his own expense, obtain all required permits which have not 
been furnished by the City.  A no-fee permit will be issued for work in the City of Glendale right-of-way 
and easement.  (Also see Paragraph 7. Dust Prevention.) 
 
16.  ELECTRIC POWER AND WATER:  The Contractor shall make his own arrangements for electric 
power and water.  Subject to the convenience of the City, he may be permitted to connect to existing 
facilities where available, but he shall meter and bear the cost of such power or water.  Fire hydrant 
meters may be obtained from the City of Glendale.  Installation and removal of meters should be 
scheduled through the City’s Water Services/Utilities Division at 930-2700. For details and current 
rates, please visit http://www.glendaleaz.com/CrossConnection/firehydrantmeterprogram.cfm.  
 
17.  SURVEY CONTROL POINTS AND MONUMENTS:  Existing survey monuments indicated on 
the plans or found during construction shall be protected by the Contractor, and in the event removal is 
necessary, removal and replacement shall be performed by permission of the Engineer, under direct 
supervision of the Engineer or his authorized representative.  Survey monuments shall be constructed 
to conform to the requirements of MAG Specifications, Section 405, and Standard Details. 
 
18.  EXISTING UTILITIES:  The Contractor is hereby advised that the location of all utilities, as shown 
on the plans, may not be complete nor exact and the Contractor shall satisfy himself as to the exact 
location of the utilities by contacting Blue Stake or the utility companies before proceeding with the 
work.  After the underground utilities are located by Blue Stake or the utility company, the contractor 
shall excavate in a careful and prudent manner to prevent unwilful damage to the underground utilities. 
 
In the event the Contractor or its Subcontractor damages an existing, properly identified underground 
City of Glendale water or sewer line,  the Contractor shall be responsible for the repairs at its expense. 
 
The exact location of all existing underground service utilities, whether or not indicated on the plans, 
shall be determined by the Contractor at no expense to the City, and he shall conduct his work so as to 
prevent interruption of service or damage to them. 
 
The Contractor shall protect existing utility services and be responsible for their replacement if  
damaged by him, or to make necessary adjustment in their location, if required, in order to complete 
the work for his Contract. 
 
Utility companies and other interested parties have been provided with construction plans and the 
construction schedule for this project.  The Contractor shall comply with MAG Specifications 105.6 to 
cooperate with the utility companies. 
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19.  MAINTENANCE OF IRRIGATION FACILITIES:  Where irrigation facilities interfere with 
construction, the Contractor shall remove and replace the affected irrigation facilities to its original 
condition.  Final acceptance of replaced facilities will depend upon final approval of the Engineer. 
 
20.  OVERHEAD UTILITY LINES AND POLES:  Contractor is advised that when work around 
overhead lines and poles is required on a project the Contractor is required to coordinate with Utility 
Companies who own and operate overhead lines and poles.  The coordination may include, but not be 
limited to the following activities:  pole bracing, de-energizing of lines, and temporary relocations.  
Contractor is responsible to contact the applicable Utility Company representative and discuss his 
proposed construction methods; in order to determine what actions the Utility Company must take and 
the costs related to those actions.  The Contractor shall include these costs in the applicable bid items 
for this project. 
 
The primary and the backup representatives for this review and cost determinations are as follows: 
 
Arizona Public Service: Mr. Bobby Garza  602-371-7989 
Qwest: Mr. Ron Floyd 602-630-1932 
Salt River Project: Mr. Tim Rinn 602-236-8694 
Salt River Project: Ms. Mariann Ward 602-236-6389 
Cox Communications: Mr. Ron Pint  623-328-3529 
Cox Communications: Ms. Linda Facio 623-328-3500 
 
21.  SOUTHWEST GAS FACILITIES EXPOSED DURING CONSTRUCTION:  The Contractor, 
upon exposing a gas line during construction, shall call SOUTHWEST GAS at 602-271-4277.  The 
Southwest Gas patrolman will respond, usually within an hour, to inspect the line.  Minor cuts or 
abrasions to the pipe coating will be rewrapped and tracer wire will be reconnected at no cost to the 
City. 
 
22.  UNDERGROUND UTILITIES' BEDDING:  All water, sewer, storm drain, irrigation and other 
conduits installed within the City of Glendale shall be bedded from bottom of excavation to one foot 
above the pipe with granular bedding material meeting the requirements of Section 601.4.6 of MAG 
Uniform Standard Specifications.  The initial bedding under the pipe shall follow City of Glendale 
Detail G-690. 
 
23.  SEWER SERVICE LINES:  The Contractor shall be responsible for locating, and protecting from 
damage during construction, all sewer service lines within the project which are not owned by the City.   
Contractor will be permitted to review the "as-builts" to assist Contractor in locating the non-City owned 
sewer service lines.  These "as-builts" were prepared, and supplied to the City, by private developers or 
contractors who installed the non-City owned sewer service lines.  Therefore, the City does not guarantee 
or warranty the accuracy of such "as-builts" and the contractor, as a condition for being allowed to review 
such "as-builts", hereby agrees to hold the City harmless for any and all damages or other expenses 
contractor may incur as a result of any inaccuracies or incorrect information in these "as-builts". 
 
24.  RIGHTS-OF-WAY:  The City will provide rights-of-way and easements for all work specified 
in this Contract, and the Contractor shall not enter or occupy with man, tools, equipment or materials 
any private ground outside the property of the City of Glendale, Maricopa County, Arizona, without 
the consent of the property owner. 
 
25. SUBCONTRACTS:  Subcontracts shall be in accordance with, and the Contractor shall be 
bound by, the following provisions: 
 

All subcontracts shall be subject to the approval of the City. 
 

All subcontracts shall be in writing and shall provide that all work to be performed 
thereunder shall be performed in accordance with the terms of the Contract. 

 
Certified copies of any and all subcontracts shall be furnished to the City Engineering 
Department; however, prices may be omitted. 
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Subcontracts shall conform to the regulations governing employment of labor. 
 

The subcontracting of any part of the work will in no way relieve the Contractor of his 
responsibility under the Contract. 

 
26.  PRE-CONSTRUCTION CONFERENCE:  After completion of the Contract Documents, to 
include bonds, insurance and signatures, and prior to the commencement of any work on the project, 
the Engineer will schedule a Pre-Construction Conference.  This will be held at the City of Glendale, 
5850 West Glendale Avenue, Glendale, Arizona. 
 
The purpose of this Conference is to establish a working relationship between the Contractor, Utility 
Companies, and the Engineer.  The agenda will include critical elements of the construction 
schedule, procedures for handling shop drawings and other submittals, cost breakdown of major 
lump sum items, payment application and processing, coordination with the involved utility 
companies, emergency telephone numbers for all representatives involved in the course of 
construction, and establishment of the Notice to Proceed date. 
 
Minimum attendance by the Contractor shall be a responsible official of the company/corporation, who 
is authorized to execute and sign documents on behalf of the company/corporation. 
 
27.  OVERTIME:   
 
Regular Work Hours:  The work required to be performed by the Plans and Specifications for the Project 
shall be performed only during regular working hours, unless the City has authorized overtime work in 
accordance with the procedures set forth below.  Regular working hours shall be defined as one 8-1/2 
hour shift per day, Monday through Friday, or, upon prior approval of the City, one 10-1/2 hour shift per 
day on a compressed four day work week during Monday through Friday.  Regular working hours shall 
not include Saturdays, Sundays or City recognized legal holidays. 
 
Authorization and Costs:  If the Contractor desires to schedule work for times other than regular work 
hours (overtime), the Contractor shall make a written request to the City at least two business days prior 
to the scheduled overtime.  The City reserves the right to deny the request to work overtime based on 
the best interest and needs of the City.  If an overtime request is denied, the City may, at its sole 
discretion, extend the contract time at no additional costs to the City. 
 
In the event the Contractor does perform work overtime, with or without the prior approval of the City, 
the Contractor shall be responsible to the City for all additional costs that may be incurred by the City 
as a result of the Contractor's overtime work, including costs for engineering, inspections, testing, 
surveying and construction administration, all in accordance with MAG Section 108.5.  However, the 
Contractor shall not be responsible for City's costs incurred as a result of overtime work requested by 
the City or overtime work resulting from an emergency which is not the responsibility of the Contractor 
or its employees, subcontractors or suppliers.  The City's cost will be billed directly to the Contractor or 
may, at the City's option, be deducted from monies due the Contractor. 
 
28.  CONTRACTOR'S CONSTRUCTION SCHEDULE:  Concurrently, with the execution of the 
contract and prior to the pre-construction conference, the Contractor shall submit a preliminary schedule 
for the Engineer's review and acceptance.  The schedule shall be in sufficient detail to allow the Engineer 
to determine if the proposed schedule will conform to an acceptable program of construction operations, 
as determined by the contracting agency.  Within ten calendar days after the preliminary schedule, 
described above, has been accepted by the Engineer, the Contractor shall submit a progress schedule, 
utilizing the critical path method scheduling technique, showing the order in which he proposes to carry 
out the work, the dates on which he will start each phase of the work, and the contemplated date for 
completion of each phase.  The Contractor shall not be permitted to commence construction until the 
schedule complying with this paragraph has been submitted to the City.  The Contractor will not be 
granted any extension to the contract time or compensation for any damages as a result of the City's 
refusal to allow Contractor to commence construction until the critical path method progress schedule 
has been submitted and accepted by the Engineer. 
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The critical path method (CPM) scheduling technique requires a breakdown of the entire work into 
individual tasks and an analysis of the number of days required to perform each task.  The schedule 
submitted to the City should highlight and identify the critical path for the project.  After the work is in 
progress, the Contractor shall submit supplementary progress schedules, using the critical path method 
technique, of the progress to date and projection for completion.  The supplementary progress schedules 
shall be submitted with each pay request in accordance with the paragraph, "Payments to Contractors," 
of these Supplemental General Conditions.  The progress schedules shall be subject to the acceptance of 
the Engineer.  In the event the Contractor fails to submit a supplementary progress schedule acceptable 
to the Engineer, the City may withhold further progress payments to the Contractor until the Contractor 
submits an acceptable supplementary progress schedule, which is accepted by the Engineer, to the City.  
Schedule changes requiring an increase in the City's engineering personnel on the project shall not be 
put into effect until the Engineer has approved such increase and made arrangements for the required 
additional personnel. 
 
29. CHARACTER OF WORKMEN:  None but skilled foremen and workmen shall be employed on 
work requiring special qualifications.  When required by the Engineer, the Contractor shall discharge 
any person who is, in the opinion of the Engineer, disorderly, dangerous, insubordinate, incompetent, or 
otherwise objectionable.  The Contractor shall keep the City harmless from damages or claims for 
compensation that may occur in the enforcement of this section of the specifications. 
 
30.  HINDRANCES AND DELAYS:  Except as otherwise provided herein, no charge shall be made by 
the Contractor for hindrances or delays from any cause during the progress of the work embraced in this 
Contract; but such delays, if due to no fault or neglect of the Contractor, shall entitle the Contractor to 
an extension of time allowed for completing the work, sufficient to compensate for the delay, the amount 
of the delay to be determined by the Engineer, provided the Contractor shall give said Engineer 
immediate notice in writing of the cause of such delay. 
 
30.1  Delay:  In the event of a delay for which the City is solely responsible, which is unreasonable under 
the circumstances and which was not within the contemplation of City and Contractor at the time this 
Contract is executed, City and Contractor shall negotiate, in good faith, a payment by the City to 
Contractor for the expenses incurred by Contractor as a result of such delay, in accordance with the City 
of Glendale Engineering Department's POLICY STATEMENT FOR CALCULATING DELAYS AND 
DAMAGES.  This provision shall not be construed to void any provision in the contract which requires 
notice of delay or provides for liquidated damages.  However, if the delay is the result of any act or 
neglect of a third party, including the architect, engineer or other contractor employed by the City, or by 
labor disputes, fire, unusual delay in transportation, adverse weather conditions not reasonably 
foreseeable, unavoidable casualties, or any causes beyond the Contractor's control, the Contractor shall 
not be entitled to any payments or compensation for expenses incurred as a result of such delay, but the 
Contract Time shall be extended by Change Order for such reasonable time as the Engineer may 
determine.  No extension or compensation will be granted for any delay which is the result, wholly or 
partially, of any act or neglect of Contractor or any Subcontractor hired by Contractor. 
 
31.  LIQUIDATED DAMAGES:   
 
31.1  Should the contractor fail to substantially complete the work under this contract within the time for 
completion stated in the  paragraph "Time of Completion," in the Information for Bidders, then the 
contractor shall pay the City of Glendale, Arizona, liquidated damages, pursuant to the provisions of 
Section 108.9, Standard Specifications for Public Works Construction, Maricopa Association of 
Governments, until the work is substantially complete. 
 
31.2  Should the contractor fail to fully and finally complete the work under this contract within the time 
for completion set forth in the paragraph "Time of Completion," in the Information for Bidders, even 
though the contractor has achieved substantial completion of the work within such time, then the 
contractor shall pay the City of Glendale, liquidated damages (pursuant to the provisions of Section 
108.9, Standard Specifications for Public Works Construction, Maricopa Association of Governments), 
in an amount equal to 100% of the applicable liquidated damage rate set forth in MAG Section 108.9 for 
each and every calendar day of delay until the work is fully and finally complete and accepted. 
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31.3  The date of substantial completion shall be the date when the work is sufficiently complete, in 
accordance with the contract documents, so the owner can fully occupy and utilize the work or 
designated portion thereof for the use for which it is intended, with all the project's parts and systems 
operable as required by the contract documents and all the work is complete, accessible, operable, and 
usable by the owner for its intended purpose(s), and all parts, systems and sitework are 100% complete 
and cleaned for the owner's use.  Only incidental corrective work and final cleaning (if required), beyond 
cleaning needed for the owner's full use, may remain for final completion. 
 
31.4  Full and final completion shall be that date when all work under the project, including incidental 
corrective work under punch list and final cleaning, has been completed and the entire project is accepted 
by the owner. 
 
32.  PAYMENTS TO CONTRACTOR:  The measurements of quantities and the payments to the 
Contractor shall be in accordance with MAG Uniform Standard Specifications for Public Works 
Construction, Part 100 - General Conditions, Section 109 - Measurements and Payments. 
 
Payments will be made on the basis of itemized, monthly statements prepared by the City and signed by 
the Contractor.  The Contractor shall submit an itemized, duly certified and approved estimate for work 
completed through the last day of the preceding month in accordance with MAG Specifications, as 
amended by these Supplemental General Conditions.  Upon approval of the pay estimate, the City will 
mail the check directly to the Contractor. 
 
The pay estimate shall be accompanied by an updated progress schedule as required by these 
Supplemental General Conditions and a cash flow report when required by the Special Provisions.  
Approval of progress payments shall be conditional upon submittal of progress schedules and cash flow 
reports, when required, which are acceptable to the Engineer. 
 
Upon 100% completion and acceptance of the project, and with the request for final payment, the 
Contractor shall complete and submit the "Contractor's Affidavit Regarding Settlement of Claims" form 
which is included in these specifications.  Before final payment and release of retention, Contractor must 
arrange for its Surety to provide the City with a fully executed AIA Consent of Surety form.  To avoid 
delays in the final payment, the Surety may send the Consent of Surety directly to the City via fax at 
(623) 915-2861, and mail the original to the City of Glendale Engineering Department, 5850 West 
Glendale Avenue, Glendale, Arizona  85301. Should any ambiguity arise between the Contract and these 
Conditions, the provisions of the Contract shall prevail. 
 
33.  WARRANTY:  This project shall have a 2 year warranty. The warranty period shall begin upon 
final acceptance of the work by the City of Glendale. 
 
 
  
 ***END OF SUPPLEMENTAL GENERAL CONDITIONS*** 
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 SPECIAL PROVISIONS 
 

1.   SCOPE OF WORK:  The project’s scope of work includes construction of a right turn lane into the 
Yellow parking lot just south of the intersection of 91st Avenue and Maryland Avenue, on the west 
side.  The project will also construct sidewalk along the parking lot and relocate and modify an 
existing traffic signal and the striping/signage for the Maryland Avenue intersection.  

 
 
2. DEFINITIONS:   
 
A.  Section:  Reference to a Section on the plans or in these Specifications shall mean a Section of the 
Uniform Standard Specifications for Public Works Construction, sponsored and distributed by Maricopa 
Association of Governments (MAG), latest revision.  The provisions of MAG Uniform Standard 
Specifications and Details for Public Works Construction, which are not altered or modified by the 
drawings or by these Special Provisions or by any subsequently issued Addendum, shall apply to the 
contract even though the Contractor's attention is not specifically drawn to such provisions. 
 
B.  Standard Detail:  Reference to a MAG Standard Detail (MAG S.D.) on the plans or in these 
specifications shall mean a standard detail drawing in the latest revision of the Uniform Standard 
Specifications for Public Works Construction, sponsored and distributed by Maricopa Association of 
Governments.  City of Glendale Standard Detail (C.O.G. S.D.) shall mean a standard detail drawing in 
the City of Glendale’s Engineering Design and Construction Standards, latest revision.  City of Phoenix 
Standard Detail (C.O.P. S.D.) shall mean a standard detail drawing in the Phoenix Supplemental 
Standard Details for Public Works Construction, latest revision. 
 
3. CONSTRUCTION SURVEYING AND LAYOUT:  The work under this item shall consist of 
furnishing all materials, personnel, equipment, and traffic control necessary to perform all surveying, 
staking, and verification of the accuracy of all control points per the plans and as directed by the 
Engineer.  Included in this work shall be all calculations required for the satisfactory completion of the 
project in conformance with the plans and these Special Provisions.  The work shall be done under the 
direction of a registered professional engineer or a registered land surveyor employed by the Contractor.  
The crew chief shall be NICET Certified Level III or a registered land surveyor. The Contractor shall 
furnish all equipment, materials and other devices necessary for establishing, checking, marking and 
maintaining points, lines, grades and layouts.   

 
Throughout the work, the Contractor shall set all stakes including, but not limited to; centerline stakes; 
offset stakes; reference point stakes; slope stakes; pavement lines, curb lines and grade stakes at 
intervals not greater than 25 feet; stakes for sewers, roadway drainage, pipe, under drains, clearing, 
paved gutter, fence, right of way markers, and survey monuments; blue tops of subgrade, subbase and 
base courses at intervals not greater than 50 feet; permanent as-built elevation marks; and all other 
horizontal or vertical controls necessary for complete and accurate layout and construction of the work.  
Stakes for horizontal and vertical curves shall be set at intervals appropriate for the length of curve. 
The coordinates of any new control points established by the Contractor during the course of the work 
shall be given to the Engineer within five working days of control point establishment.  
 
Field notes shall be kept in standard field notebooks furnished by the Contractor.  Field notes shall be kept 
in a clear, orderly and neat manner consistent with standard surveying practices. The standard field 
notebooks or copies of, shall be made available to the Engineer upon request at any time during the 
prosecution of the work. 
 
When utility adjustments are a part of the contract, the Contractor shall perform all layout work and set 
all control points, stakes and references necessary for carrying out all such adjustments. 
 
The Contractor shall cross-section all fill areas for monthly, quantity estimates and as directed by the 
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Engineer. The Engineer may verify the accuracy of same.  The Engineer shall check all measurements that 
involve determination of final quantities. 
 
Any errors, omissions or discrepancies in the project plans shall be immediately brought to the attention 
of the Engineer.  The Contractor shall promptly notify the Engineer in writing, explaining the problem 
in detail.  The Engineer will advise the Contractor within three working days of any corrective actions 
deemed necessary.  No changes in the project plans will be allowed without the approval of the 
Engineer. 
 
The Contractor shall be compensated for additional work associated with survey and layout when: 
 

A. The project plans do not provide sufficient information and new calculations must be performed. 
 
B. The Contractor performs survey work based on erroneous plan information, which results in the 

duplication of work. 
 
C. Changes by the Engineer to the plan information for which the Contractor has already performed 

the work and results in the duplication of such work. 
 
The Contractor shall not be due compensation for any survey work when: 
 

A. Information provided on the plans is sufficiently complete to allow any additional information 
necessary for the complete layout of the work to be routinely calculated. 
 

B. The Contractor fails to inform the Engineer of discovered plan errors before the performance of 
any extra survey work. 
 

C. Work is included in any other pay item. 
 
The Contractor shall inform the Engineer in a timely manner of any omissions, ambiguities, or errors 
which the Contractor feels may result in extra calculations or survey work, so as not to delay the project 
or create any unnecessary calculations. 
 
All additional survey work shall be documented by the Contractor and verified by the Engineer before 
compensation may be granted.  Documentation shall consist of a detailed diary specifically addressing 
the work involved in the alleged problem area.  The Contractor may be required to provide calculations, 
charts, graphs, drawings, or any other physical evidence, which will verify additional work. 
 
The Contractor shall be responsible for verifying curb and gutter grades before placement of concrete 
using a steel straightedge, string line or other method approved by the Engineer.  The field verification 
shall be performed in the presence of the Engineer or designated representative. 
 
The Engineer reserves the right to make inspections and random checks of the staking and layout.  
Inspection or acceptance of all or any part of the Contractor’s staking and layout by the Engineer does 
not relieve the Contractor of full responsibility to secure the proper dimensions, grades and elevations 
of the work. 
 
If, in the Engineer’s opinion, the work is not being performed in a manner that will assure proper 
controls and accuracy, the Engineer will order any or all of the staking and layout work redone at no 
additional cost to the City.  If any portion of the Contractor’s staking and layout work is ordered redone 
and requires additional rechecking by the Engineer, the City shall be reimbursed for all costs for such 
additional checking.  The amount of such costs will be deducted from the Contractor’s monthly 



Project# 161718 39 
 

estimate. 
 
The Contractor shall provide final “as-constructed” field surveying, including both vertical and horizontal 
data based on the finished work.  The Contractor shall also furnish final Record Drawings for all 
improvements.  The Record Drawings shall be prepared by a Registered Land Surveyor and submitted to 
the Owner for approval prior to final acceptance of the project.  The Record Drawings shall be prepared 
on a set of reproducible copies of the construction plans.  The completed drawings shall be signed and 
sealed by the Registered Land Surveyor responsible for obtaining the As-built information and preparing 
the Record Drawings. 
 
All survey field books and documentation shall be available for inspection by the Engineer.  
 
Payment for this item will be made at the contract lump sum price fully complete.   
 
4.  SUSPENSION OF WORK:  The Engineer reserves the right to suspend the work wholly or in part if 
deemed necessary for the best interest of the City.  This suspension will be without compensation to the 
Contractor, other than to adjust the contract time in accordance with MAG Section 108. 
 
5.  COMPLIANCE WITH MANUFACTURER'S INSTRUCTIONS:  In all instances wherein, the item 
and/or specifications require installation or construction in accordance with either manufacturer's or 
supplier's recommendations and/or instructions, said recommendations and/or instructions shall be 
submitted with the applicable portions clearly marked for approval prior to the commencement of work 
on that item or portion of the contract. 
 
6. TRAFFIC REGULATIONS: 
 
6.1 All traffic affected by this construction shall be regulated in accordance with the City of 
Phoenix "Traffic Barricade Manual," the “Manual of Uniform Traffic Control Devices” and these 
Special Provisions.  The following traffic restrictions are minimum requirements throughout the 
construction period: 
 
6.1.1 All references in the City of Phoenix "Traffic Barricade Manual" and the “Manual of 

Uniform Traffic Control Devices” to "arterial" and/or "collector" streets shall mean 
"arterial and/or major arterial" streets and are referred to as "major" streets in the following 
sections. 

 
6.1.2 A minimum of two travel lanes (one for each direction) shall be maintained open to traffic 

at all times on all major streets.  All work that enters or crosses a major street must be done 
at times other than 6:00 a.m. to 8:30 a.m., and 4:00 p.m. to 6:00 p.m. unless approved by 
the Transportation Director or Designee. 

 
6.1.3 A travel lane shall be defined as ten (10) feet of roadway not obstructed by traffic control 

devices with a safe motor vehicle operating speed of twenty-five (25) miles per hour. 
 
6.1.4 A travel lane will not be considered as open to traffic until it has been graded reasonably 

smooth and is paved with a minimum of two (2) inches of asphalt.  This shall be considered 
temporary pavement and shall be removed completely before proceeding with final 
surfacing. 

 
6.1.5 The Contractor shall provide and maintain all required and requested traffic control devices 

to protect and guide traffic for all work in the construction area. 
 
6.1.6 Intersection area shall be defined as all of the area within the right-of-way of intersecting 

streets, plus two-hundred fifty (250) feet beyond the center of the intersected streets on all 
legs of the intersection. 

 
6.1.7 The Contractor shall maintain all existing traffic signs erect, clean and in full view of the 
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intended traffic at all times.  Street name signs at major street intersections shall be 
maintained erect at all times.  If any signs interfere with construction, the Contractor shall 
notify the Transportation Department at least 48 hours in advance before covering or 
removing said signage. The Contractor shall be responsible for reinstalling all signs 
removed or covered and verifying they are correctly placed.  The Transportation 
Department will inspect all signage prior to completion of the project.  

 
6.1.8 Local access to all properties on the subject project shall be maintained at all possible times 

in the form of a safe and reasonable direct route to at least one of the above defined major 
streets.  Whenever local access cannot be maintained, the Contractor shall notify the 
affected property owner or user and the Engineer at least Seventy-Two (72) hours in 
advance. 

 
6.1.9 The Contractor shall be required to provide a uniformed off-duty City of Glendale police 

officer to assist with traffic control whenever traffic in any one direction is restricted to one 
lane at a signalized major intersection or at other locations if it should become necessary 
in the opinion of the Transportation Director or Designee.  If the Contractor chooses to use 
a police officer at other locations during peak traffic hours or to assist with his other traffic 
control operations, the cost shall be included in the lump sum for "Traffic Control" and not 
paid out of the hours allowed for "Off Duty Glendale Police Officer."  All requests for off-
duty officers will be made through the Glendale Police Department, Off-Duty Work 
Administrator.  The Contractor must provide evidence of workmen's compensation 
coverage before any officer will be permitted to work. 

 
Measurement for payment of the uniformed off-duty Glendale police officer hours will be 
made by the actual number of man-hours used for traffic control at signalized major 
intersections or as approved by the Engineer.  Because the quantity of hours is dependent 
on the Contractors schedule of activities, the unit price bid for this item will be administered 
as a contingency bid item and any adjustment in hours will not be subject to the 20 percent 
limitation. 

 
Payment for the off-duty Glendale police officer will be made at the contract unit price bid 
per hour for OFF DUTY GLENDALE POLICE OFFICER and shall include the net hourly 
rate of $35.00 per police officer with a three (3) hour minimum.  The net hourly rate shall 
be increased to include withholding for Federal, State, FICA, Medicare, Workmen's 
Compensation insurance and any payroll administrative costs. 

 
6.1.10 The Contractor shall prepare a traffic control plan for the project and submit it to the City 

Transportation Director or Designee for review and approval at least fifteen (15) working 
days prior to the start of construction.  The traffic control plan must be submitted through 
the City of Glendale on-Line Traffic Control Plan application process at 
www.glendaleaz.com/transportation/TrafficControlForm.cfm. The traffic control plan 
shall include message boards installed a minimum of seven (7) working days prior to 
restrictions when requested by the Transportation Director or Designee, additional public 
notification shall be required for major restrictions that impact adjacent stakeholders. Any 
changes to the traffic control plan during construction shall be submitted to the City 
Transportation Director or Designee for approval at least seventy-two (72) hours before 
implementation. 
 
Payment for this item shall be made at the contract lump sum price for TRAFFIC 
CONTROL. 

 
6.1.11 It is the City's desire to maintain one lane of traffic in each direction on minor streets 

whenever possible.  Should it become imperative for the Contractor to close off a portion 
of any minor street or reduce the travel way to a single lane, he/she must obtain approval 
from the City Transportation Director or Designee Seventy-Two (72) hours prior to 
implementing a traffic control change.  He/she must provide all the necessary signs to 
detour traffic and/or flag person to control traffic for a single lane.  The maximum amount 
of time that the street may be closed is from 9:00 a.m. until 4:00 p.m. 
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6.1.12 Flagger Requirements: All flaggers shall be properly trained and certified by a recognized 

source, such as the American Traffic Safety Services Association (ATSSA) or National 
Safety Council, and shall carry with them at all times proof that training and certification 
requirements have been completed within the last two years. 

 
7.    ENERGIZED AERIAL ELECTRICAL POWER LINES:  The utility company maintains energized 
aerial electrical power lines in the immediate vicinity of this project.  Do not consider these lines to be 
insulated.  Construction personnel working in proximity to these lines are exposed to an extreme hazard 
from electrical shock.  Contractors, their employees, and all other construction personnel working on 
this project must be warned of the danger and instructed to take adequate protective measures, including 
maintaining a minimum ten (10) feet clearance between the lines and all construction equipment and 
personnel.  (See: OSHA Standard 1926.550(a)15.)  As an additional safety precaution, Contractors 
should also be instructed to call the utility company to arrange, if possible, to have these lines 
de-energized or relocated when the work reaches their immediate vicinity.  The cost of such temporary 
arrangements would be borne by the Contractor.  The utility company can often respond to such requests 
if two days advance notice is given, but some situations may require up to sixty (60) days lead time for 
relocation or other arrangements. 
 
8.  CONCRETE GUTTER WATER TESTING:  The MAG Uniform Standard Specifications, Section 
340.3, CONSTRUCTION METHODS, shall be modified as follows:  The 1/2 inch referenced in 
Paragraph 16 beginning, "When required by the Engineer, gutter having a slope of 0.8 foot...," shall be 
changed to 1/4 inch. 
 
9.  RECORD DRAWINGS:  The Contractor shall maintain one set of contract drawings with all changes, 
deviations, additions and deletions clearly marked thereon.  Upon completion of the work, this set of 
drawings, shall be marked "RECORD DRAWINGS," dated, and delivered to the Engineer prior to 
approval of the Contractor's final payment request. 
 
10.  SOILS REPORT: The boring logs and soils report for this project are available for review at the 
City Engineering Office upon request.  The boring logs and soils report are provided only as a courtesy.  
The logs and soils reports are not incorporated into, or part of, the contract and the City of Glendale 
makes no warranties, express or implied, as to the accuracy of the information contained therein.  The 
Contractor should not rely on the information contained therein and should perform its own investigation 
as to the subsurface conditions of the project.  The logs and soils reports are not intended, nor should 
they be relied upon by the Contractor as, a representation of the true soil conditions of the project.  If 
there is a conflict between this provision and any other provision of the contract documents, this 
provision will prevail.  The Contractor will accomplish the project under whatever condition he finds at 
the contract price.  
 
11. AZPDES Permit Requirements:  

 
A. This project is subject to the Arizona Pollutant Discharge Elimination System (AZPDES) 
Stormwater requirements for construction sites under the Environmental Protection Agency (EPA) 
General Permit for Arizona.  Under provisions of that permit, the Contractor shall be designated as 
permittee, and shall take all necessary measures to assure compliance with the AZPDES General Permit 
for Arizona as well as all other applicable Federal, State and local laws, ordinances, statutes, rules and 
regulations pertaining to stormwater discharge.  As the permittee, the Contractor is responsible for 
preparing, in a manner acceptable to the EPA, ADEQ, and the City of Glendale, all documents required 
by this regulation, including but not necessarily limited to: 
 

1. Stormwater Pollution Prevention Plan (SWPPP) for the project, including certification of 
compliance form.  Contractor shall be required to develop, implement, update and revise the 
SWPPP, as necessary, in order to assure compliance with the ADEQ permit requirements. All 
SWPPP revisions must be reviewed by the City of Glendale’s Engineering Department 
prior to implementation. The SWPPP shall be retained on the project site at all times during 
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construction. 
 
2. Notice of Intent (NOI) to assure compliance with the AZPDES General Permit for 
Arizona, including certification of signatures. 
 
3. Notice of Termination (NOT) of coverage under AZPDES General Permit for Arizona. 

 
B. Three copies of the SWPPP and the NOI shall be submitted to the City of Glendale during the 
pre-construction meeting and shall be subject to review by the City prior to implementation. 

 
C. Contractor shall submit the completed and duly signed NOI forms no later than forty-eight (48) 
hours prior to the pre-construction meeting for the project to the following agency: 

 

 

Arizona Department of Environmental Quality; Surface Water Section/Stormwater 
and General Permits Unit  
1110 West Washington, 5415A-1 
Phoenix, AZ  85007 
 

 
The contractor may also go online and use the Stormwater SMART NOI System at: 
 
http://www.az.gov/webapp/noi/main.do 
 
Failure by the Contractor (or Subcontractors of any tier) to submit NOI's within the mandated time frame 
shall result in delay of the construction start date, and no claim for extension of time will be granted for 
such delay.  A copy of the completed NOI shall be posted at the construction site. 

 
D. Inspections of all stormwater pollution control devices on the project shall be performed by the 
Contractor on a monthly basis and following each rainfall of 0.50 inches or more in a 24-hour period at 
the project site as required under provisions of the AZPDES General Permit for Arizona.  Contractor 
shall prepare reports on such inspections and retain the reports for a period of three years following the 
completion of the project.  Inspection reports shall be submitted monthly to the City along with progress 
payment requests. Additionally, Contractor shall maintain all stormwater pollution control devices on 
the project in proper working order, which shall include cleaning and/or repair during the duration of the 
project. 

 
E. Contractor warrants that its employees and Subcontractors of any tier and their employees shall 
at all times comply with all applicable laws, ordinances, statutes, rules and regulations set forth by all 
federal, state and local governments and the Arizona Department of Environmental Quality in connection 
with AZPDES Permitting requirements and laws and regulations pertaining to air, groundwater and 
surface water quality. 

 
Fines and penalties imposed by the ADEQ against the City of Glendale or the Contractor, for Contractor's 
failure to comply with any of the requirements of AZPDES General Permit of Arizona, shall be borne 
by the Contractor. 

 
F. Upon project completion, acceptance and demobilization, Contractor shall use the SMART NOI 
web-based service to complete the NOT process and also provide a copy of the NOT to the City of 
Glendale thereby terminating all AZPDES permit coverage for the project.  Contractor shall then 
surrender to the City all inspection information and other documents prepared and maintained by the 
Contractor in compliance of the AZPDES General Permit.  Contractor shall retain the originals of such 
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documents for a period of three (3) years following the completion of the project. 

 
G.     Copies of all required forms and guidance for preparing the SWPPP are available at the ADEQ 
website http://www.azdeq.gov/environ/water/permits/stormwater.html.  
 
H.  The Lump Sum price for the SWPPP shall include all material, labor, and all other costs relating 
to the preparation, installation and maintenance of the SWPPP during project construction, including 
assuring proper operation of the pollution control devices installed, and all maintenance, cleaning, and 
disposal costs associated with clean-up and repair following storm events, runoff or releases on the 
project.  The Lump Sum price for the SWPPP shall be inclusive of all costs, and no additional claims 
shall be made by Contractor under any other specification provision of these documents, including 
Change Conditions.  Payment for this bid item shall be upon final completion and acceptance of the 
project, as per Section 109.1. 

 
Payment for AZPDES permit requirements shall be made on the basis of lump sum for all work for  
STORMWATER POLLUTION PREVENTION PLAN.  Payment shall include installation of inlet 
markers, supplied by the City, on all catch basins, scuppers, drywells and elsewhere as directed by the 
City.  Markers shall be installed using a suitable 2-part epoxy as approved by the City. 
 
12. CONSTRUCTION MATERIALS SAMPLING AND TESTING: The contractor, at their expense, 
shall provide adequate personnel for construction materials sampling and testing functions as required 
by the City of Glendale.  Proof of certifications of the following requirements shall be provided to the 
City of Glendale prior to commencement of construction:   

 
A. LABORATORY TESTING SERVICES: Construction materials testing laboratories must 

meet the following requirements in order to perform laboratory testing on construction 
materials samples: 

a. Possess and maintain current AASHTO accreditation (including R18) provided 
by the AASHTO Materials Reference Laboratory (AMRL), and Cement and 
Concrete Reference Laboratory (CCRL) in any test methods preformed and be 
currently participating in their respective proficiency programs. 

b. Concrete strength testing must be performed by a technician currently certified 
by the American Concrete Institute (ACI) as a “Concrete Strength Testing 
Technician”. 
 

B. FIELD TESTING AND SAMPLING SERVICES: Field technicians shall be employed by 
the construction materials testing laboratory noted above and have current “Field Technician 
Certification” from the Arizona Technical Testing Institute (ATTI) and current “Concrete 
Field Testing Technician – Grade 1” certification from the American Concrete Institute.  
 

C. TESTING FREQUENCIES: Laboratory and field testing and sampling shall adhere to the 
current City of Glendale minimum frequencies (see tables below) formal documentation, 
records etc. shall be provided to the City in a timely manner and as part of required project 
documentation for overall project acceptance.  The City reserves the right to utilize 
independent / additional testing to confirm prior results. 

Payment for this item will be made at the contract lump sum price fully complete for CONSTRUCTION 
MATERIALS SAMPLING AND TESTING. 
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13.  CASH FLOW REPORT:  The Contractor shall prepare a Cash Flow Report for projected monthly 
project cash flow on a City provided form and submit it for approval prior to issuance of the Notice to 
Proceed.  The accumulation of monthly pay estimate costs shall be plotted versus time in accordance 
with the proposed construction schedule.  After approval, the Contractor shall submit an updated Cash 
Flow Report prior to the receipt of each Progress Payment.  Each updated Cash Flow Report shall reflect 
the Contractor’s actual monthly payment versus the actual elapsed contract time. 
 
At the City’s request, if the projected quarterly project cash flow varies by more than ten percent of the 
total contract price, the Contractor shall prepare a revised Cash Flow Report.  Each revised Cash Flow 
Report is subject to approval by the City prior to issuance of the progress payment. 
 
Revisions to the report resulting from Contractor initiated delays or work schedule changes shall be at 
no cost to the City.  Any revisions required by City initiated delays or changes to the work shall be paid 
as an integral part of the approved Change Order. 
 
14.  CONSTRUCTION SIGN:  The project type to be indicated on the sign shall be PROJECT NO. 
161718 - 91ST AVENUE IMPROVEMENTS. See "Construction Sign Detail." 
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15.  ALLOWANCE FOR CONSTRUCTION CONTINGENCIES: Bid schedule includes a lump sum 
contingency allowance. This allowance is at all times the property of the City and is for the sole 
purpose of reimbursing Contractor for any unforeseen work not apparent at the time of bidding or 
additional work requested by the CITY OF GLENDALE. 
  
No work anticipated for reimbursement under this Bid Item shall be initiated by Contractor until 
Contractor, City of Glendale Representative and City of Glendale agree on the scope and cost to perform 
the additional work. The Contractor shall prepare and submit to City of Glendale Representative a cost 
itemization and summary for the additional work.  City of Glendale Representative and City of Glendale 
shall review and approve prior to Contractor proceeding with any additional work.  Any portion of the 
stated sum not expended remains the property of the City of Glendale. 
 
Work under this section shall consist of any additional work identified by the owner and contractor due 
to construction activity.  All work under this item shall be itemized as per MAG requirements and 
deducted from the set amount of $40,000.  All work under this section shall include but is not limited to 
all necessary materials, tools, layout, survey and labor required to complete each task. 
 
Measurement and payment for this item shall be made on an individual basis per task and as described 
above. Limit for this item is set at $40,000 on the bid form, under line item OWNERS ALLOWANCE 
FOR CONSTRUCTION CONTINGENCY. 
 
  
 
 ***END OF SPECIAL PROVISIONS*** 
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CONSTRUCTION SIGN DETAIL 
 

CONSTRUCTION SIGNS ARE TO BE IN PLACE BEFORE PHYSICAL CONSTRUCTION 
BEGINS 
 
SIGNS SHALL BE MADE OF 3/4" AC EXTERIOR PLYWOOD OR OTHER MATERIAL 
APPROVED BY THE ENGINEER 
 
BACKGROUND TO BE PAINTED WHITE WITH STENCIL BLACK LETTERS, NUMERALS AND 
BORDER. 
 
POSTS SHALL BE PAINTED WHITE.  ALL MOUNTING HARDWARE TO BE RUST PROOF 
MATERIAL. 
 
SIGNS SHALL BE SO PLACED THAT THEY WILL NOT OBSCURE OR DETRACT FROM 
OTHER SIGNING. 
 
CONTRACTOR TO FILL IN THE PROJECT TYPE, COMPLETION DATE, AND COST AS 
DIRECTED. 
 
THE 12” X 13” TWO COLOR GLENDALE LOGO IS AVAILABLE BY CONTACTING THE CITY 
OF GLENDALE ENGINEERING DEPT. AT 623-930-3630.  COST $18.00 
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PART A: SUPPLEMENTAL SPECIAL PROVISIONS 

The following project special provisions are modified to add: 

TRAFFIC REGULATIONS:                     
1.1.  

1.1.1. Contractor shall obtain a barricade permit from the City prior to deploying any traffic 
control equipment. All barricading shall conform to City of Glendale Municipal Code 
Article III Sections 24 through 37 and 44 through 49 and Phoenix Barricade Manual. If 
traffic control equipment setups encroach into adjacent municipalities right-of-way, 
Contractor shall obtain a barricade permit from that municipality and all barricading 
shall conform to that municipalities requirements where required.   

1.1.2. It is the preference of the City to avoid weekend and night construction work. Contractor 
must request one (1) week in advance from the City of any intended weekend work. 
The City’s Deputy Public Works Director ("Transportation") and Project Manager will 
determine if such work shall be permitted. Contractor shall notify the public a minimum 
of three (3) days prior to performing any authorized weekend or night work. All public 
notifications shall be coordinated through the public outreach consultant. 

1.1.3. A travel lane will not be considered as open to traffic until it has been graded reasonably 
smooth and is paved with a minimum of two (2) inches of asphalt or as approved by 
the City’s Deputy Public Works Director ("Transportation").  This shall be considered 
temporary pavement and shall be removed completely before proceeding with final 
surfacing. 

1.1.4. Intersection area shall be defined as all of the area within the right-of-way of intersecting 
streets, plus two-hundred fifty (250) feet beyond the center of the intersected streets 
on all legs of the intersection. If requested by the Contractor and reviewed and 
approved by the City, the City may allow weekend intersection closures. The Contractor 
must coordinate any closure schedule and approval through the City’s Deputy Public 
Works Director ("Transportation") and Project Manager. 

1.1.5. The Contractor shall maintain local access to all side streets, access roads and 
driveways at all times and shall notify residents 48 hours in advance of any restrictions 
which will affect their access. The Contractor shall restore the access as soon as 
possible. If the primary access cannot be restored in a timely manner, the Contractor 
shall provide an alternative which shall be predetermined with the residents prior to 
imposing any restrictions. Any local street restrictions imposed shall be such that local 
area traffic circulation is maintained. 

1.1.6. The Contractor shall provide clean and safe crosswalks, and walkways for students 
attending nearby schools during all hours of school use. In addition to crosswalks, the 
Contractor shall maintain accessibility to all school bus routes during all hours of school 
use. The Contractor shall notify minimum one week advance and work with the City's 
Public Information consultant to notify the school Principal(s) and the school 
administration office at least 48 hours prior to any restrictions; and shall restore access 
as soon as possible. 

1.1.7. The Contractor shall maintain emergency vehicle access at all times. 

1.1.8. The Contractor shall maintain access to all Parks during park hours. The Contractor 
shall coordinate with the Parks Department (Bryan Wagner 623-930-2653) 48 hours or 
more prior to any restrictions, and shall restore access as soon as possible. 
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1.1.9. Contractor shall coordinate construction operations so as to not impact sanitation 
services by sequencing construction operations to occur on any given roadway 
segments with sanitation service scheduled for that day. Should construction 
operations be scheduled for any given roadway segment with sanitation service 
scheduled for that day, the Contractor shall coordinate and provide sanitation pick up 
for affected residents by relocating trash containers, or by providing alternative 
measures acceptable to the Solid Waste Division of the City Public Works Department. 
At any time project construction shall require the closure or disruption of traffic in any 
roadway, alley, or refuse collection easement such that normal refuse collection will be 
interrupted, the Contractor shall, prior to causing such closure or disruption, make 
arrangements with the City of Glendale Solid Waste Division in order that refuse 
collection Service can be maintained. 

1.1.10. The Contractor shall maintain pedestrian paths that meet ADA requirements at all times 
during the entire length of the project. The Contractor shall ensure that all pedestrian 
walking areas on this project remain in compliance with all the requirements outlined 
by all current American Disabilities Act regulations. All pedestrian-walking areas, 
whether paved or unpaved, shall be maintained open and safely usable at all times. 
Such measures as backfilling or ramping at a 12:1 slope to existing sidewalks, or 
providing alternate sidewalk areas adjacent to existing sidewalks may be used. In high 
pedestrian use areas, the Transportation Director or her designee may request 
temporary hard-surface walkways, and/or covered pedestrian walkways to be installed 
at no additional cost to the City. 

The following special provisions are added to the project special provisions: 

CONSTRUCTION SEQUENCING / SCHEDULE:  The Contractor shall coordinate traffic control 
and construction operations.  

Contractor shall complete work to construct Montebello Avenue and be open to two way traffic 
(one lane each way) by April 1, 2018. Completed work shall include: 

 Fully operational traffic signal at 91st Avenue and Maryland Avenue intersection 
 Street lights 
 Curb and gutter 
 Pavement section consisting of subgrade preparation, aggregate base course and 

asphalt base course 
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STOCK PILE LOCATIONS:  

The Contractor shall be responsible for securing and maintaining a Marshalling Yard as specified 
in MAG Standard Specification Sections 104.1.3, 104.1.4, and 107.6.1. Contractor is advised City 
owns property area bounded by Bethany Home Road, 91st Avenue, Montebello and east edge of 
new parking lot. City will lease this area to Contractor for use as Marshaling Yard. 

A. MAG 107.6.1 Contractor's Marshaling Yard: If the Contractor or his subcontractor 
utilizes property outside the limits of the project in the performance of the contract, the 
Contractor/subcontractor shall comply with the following: 

107.6.1.1 Contractor's Marshaling Yard when the Agency is the Contracting 
Party:  
(A) Prior to occupying the property, the Contractor shall provide written notification as 
to the number and location of all properties to be used. The notification shall specify in 
detail how the Contractor proposes to use each property and how he proposes to 
comply with (B) through (D) below. Also, the Contractor shall provide a statement, 
signed by the property owner(s), which gives the Contractor permission to use the 
property. (B) The property(s) shall be adequately maintained to control dust, mud, trash 
and other pollutants from leaving the property. (C) Work on the property(s) shall be 
scheduled so as to comply with the City of Glendale Noise Ordinance. (D) Use of the 
property(s) such as location of stored materials, service of equipment, etc., shall be 
conducted to minimize impact on adjacent properties. (E) The Contractor shall leave 
the property in a condition, as determined by the Engineer, equivalent to that which 
existed prior to entry. In no case shall any use cause, or allow to remain, any negative 
impact to adjoining properties or right-of-way unless such impact existed prior to the 
Contractors' use. (F) The Contractor shall obtain a written release signed and dated 
from each property owner after completion of use. Each release shall state that, at the 
time of signing, the owner accepts the property in its present condition from the 
Contractor and relieves the Contractor and the Agency from any or all claims for the 
use or damage to said property. A copy of each release shall be submitted to the 
Engineer. (G) This Subsection also applies to all levels of subcontractors who will need 
to obtain marshaling yards for the project, which will be separate from that of the 
Contractor. It will be the responsibility of the Contractor to obtain copies of the various 
documents from the subcontractors, as required above, and provide them to the 
Engineer. 

B. MAG 107.6.1.2 Contractor's Marshaling Yard when the City of Glendale is not the 
Contracting Party (private development, utility work, subdivision construction, 
etc): All conditions will apply as in Subsection 107.6. 1.1 except that the permit holder 
will be responsible for obtaining all documents. The permit holder will retain the 
documents and make them available to the Agency upon request. 

C. MAG 107.6.2 The Contractor shall comply with the City of Glendale Code concerning 
work hours and noise level during construction. 

SAFETY AND DAILY CLEANUP:   

The contractor shall remove all debris and other deleterious construction material materials from 
the worksite on a daily basis.  The Contractor shall at all times so conduct his work as to assure 
the least possible obstruction to traffic and adjacent residents.  The Contractor shall provide for 
the safety, convenience, and the protection of persons and property, of the general public, and 
residents along the street, highway, and areas adjacent to the work area. 
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PUNCH LIST ITEMS:  

The Contractor shall complete all punch list items 30 days after punch list is received by Contractor 
from the City. 

CONSTRUCTION QUANTITIES:  

The Contractor shall accompany the City of Glendale engineer or their representative during 
measurement of all construction quantities. 

***END OF SUPPLEMENTAL SPECIAL PROVISIONS*** 
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PART B: BID ITEMS 

The following bid items are numbered to correspond to the Schedule of Bid Items. They are included 
to explain details of work not covered by applicable Standard Specifications and to relate work and 
pay quantities to the specific Bid Item. Any work shown on the plans and not included in a bid item 
shall be considered incidental to the project. 

ITEM 1         CONSTRUCTION SURVEYING AND LAYOUT 

General: 

See Paragraph 3 “Construction Surveying and Layout” of the Special Provisions.  

Measurement: 

See Paragraph 3 “Construction Surveying and Layout” of the Special Provisions.  

Payment: 

See Paragraph 3 “Construction Surveying and Layout” of the Special Provisions. 

ITEM 2 ARIZONA POLLUTANT DISCHARGE ELIMINATION SYSTEM (AZPDES) 

General: 

See Paragraph 11 “AZPDES PERMIT REQUIREMENTS” of the Special Provisions.  

Measurement: 

See Paragraph 11 “AZPDES PERMIT REQUIREMENTS” of the Special Provisions.  

Payment: 

See Paragraph 11 “AZPDES PERMIT REQUIREMENTS” of the Special Provisions. 

ITEM 3 MOBILIZATION/DEMOBILIZATION 

Description: 

Mobilization/demobilization shall include movement of Contractor’s personnel, equipment, supplies 
and incidentals, including establishment of offices, buildings and other facilities required for the 
performance of the work on the project, as well as preparatory work and operations prior to the 
commencement of the work on the project locations. 

Measurement: 

Mobilization/demobilization will be measured by the lump sum as a single complete unit of work.  

Measurements and Payment: 

Payment for mobilization/demobilization will be made at the contract lump sum price. Payment shall 
be made in equal one-third portions. The first payment will be paid with the Contractor’s initial billing. 
The second payment will be made when the total payments to the Contractor for the pay items; 
exclusive of payments for mobilization/demobilization, equal greater than one-half of the initial 
contracted amount, exclusive of mobilization/demobilization. The remaining one-third will be paid as 
part of the final payment due to the Contractor. 
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ITEM 4 SUBGRADE PREPARATION 

Description:  

The work under this item shall consist of excavation and grading involved in the preparation of the 
roadway subgrade for construction of the roadway as shown on the Project Plans.  

 Construction Requirements:  

Comply with MAG Uniform Standard Specifications Section 205 and 301 in its entirety, including all 
City of Glendale supplements except as modified herein.   

 Method of Measurement:  

Subgrade Preparation shall be measured per square yard including roadway excavation, borrow 
excavation, fill construction and subgrade preparation.  

 Basis of Payment:  

The accepted quantity of Subgrade Preparation, measured as provided above, will be paid for at the 
contract unit price per square yard, which price shall be full compensation for the work, complete in 
place.  

ITEM 5 AGGREGATE BASE COURSE (12” THICK)  
Description: 

Aggregate base course shall be per MAG Section 301, shall consist of new material only and shall be 
furnished from an approved supplier.  No recycled base material, asphalt, concrete, organic, etc. 
material shall be used to haul, prepare, construct, or compact aggregate base course or native 
material as detailed in the construction plans and these special provisions. 

Construction Requirements: 

All work shall be completed in accordance with MAG Uniform Standard Specifications Sections 310 
and 702. Price bid shall include subgrade preparation per MAG Section 301 as well as all labor, 
material, and equipment necessary to install the Aggregate Base Course complete in accordance with 
the plans, details, and these Special Provisions. 

Measurement:  

Measurement shall be per ton basis.  No distinction will be given between thicknesses of material, as 
detailed in the construction plans/documents, compacted in place. 

Payment: 

The accepted quantities for Aggregate Base Course, measured as provided above, will be paid for at 
the contract unit price per ton, which price shall be full compensation for the work, complete in place. 
 
 ITEM 6 ASPHALT CONCRETE PAVEMENT (5” THICK, MARSHALL) STRUCTURAL 

SECTION  

Description: 

The work under this item shall consist of furnishing all labor, materials, tools, and equipment to place 
asphaltic concrete at the thickness indicated and locations indicated in the contract documents. 
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Construction Requirements: 

All work shall be completed in accordance with MAG Uniform Standard Specifications section 321. 

Asphaltic Concrete Mix Designs 

Asphalt mix designs shall be prepared and submitted for approval in accordance with the current 
version of MAG Uniform Standard Specifications and Details for Public Works Construction Section 
710 “Asphalt Concrete”. 

Asphalt concrete shall be produced and placed in accordance with MAG Section 321 “Placement and 
Construction of Asphalt Concrete Pavement”. 

The designation for asphalt concrete mixes shall be based on the nominal maximum aggregate size 
of the mix as indicated in the MAG Uniform Standard Specifications. The applicable mix designation 
is ¾ inch (19mm) mix. 

When in dispute, street classifications (i.e. minor, collector, major collector) shall be determined by the 
City of Glendale or as dictated on project plans. 

The following table (MAG Table 710-1) displays the recommended lift thickness for various 
asphalt concrete mix designations found within MAG Section 710. Please note that these 
recommended lift thicknesses are minimums based on each mix designation’s “Nominal 
Aggregate Size” and the relative coarseness of its gradation. The compacted thickness of 
layers placed shall not exceed 150% of the Minimum Lift Thickness of Table 710-1 (below) 
except as otherwise provided in the plans and specifications, or if approved in writing by the 
Engineer. 

Table 710-1 

RECOMMENDED MINIMUM LIFT THICKNESS’S for ASPHALT CONCRETE MIXES 

Asphalt Concrete 
Mix Designation 

(inches) 
 

Minimum Lift Thickness 
Marshall Mixes 

Minimum Lift Thickness 
Gyratory Mixes 

3/8” 1.0” 1.5” 
1/2” 1.5” 2.0” 
3/4 2.5” 3.0” 

BASE 3.0” n/a 
 

Asphaltic Concrete Material Sampling & Testing 

Laboratory and field testing and sampling shall adhere to the current City of Glendale minimum 
frequencies of the Special Provisions. Formal documentation, records etc. shall be provided to the 
City in a timely manner and as part of required project documentation for overall project 
acceptance.  The City reserves the right to utilize independent / additional testing to confirm prior 
results. 

Measurement: 

Asphaltic concrete will be measured by the TON installed mineral aggregate, asphalt cement, and 
mineral admixture.  

The Contractor will be responsible to replace, at their cost, any and all damaged pavement outside 
the pay limits, due to their activities on the project. This includes, but is not limited to, the replacement 
of newly cracked pavement where the cracks have been widened, the replacement of any chipped or 
missing pieces of pavement, and the replacement of any deformed pavement. The pavement will be 



 

10 
 

sawcut at right angles to the roadway, to encompass the replacement areas. 

This item includes any necessary replacement aggregate base, compaction of the replacement 
aggregate base, and paving at all curb ramp construction locations. 

Payment: 

The accepted quantities of asphaltic concrete, measured as provided above, will be paid for at the 
contract unit price per ton, which price shall be full compensation for the work, complete in place. 

 

ITEM 7 EMULSIFIED ASPHALT FOR TACK COAT, TYPE SS-1H 

Description:  

This work shall consist of applying bituminous tack coat at all locations indicated on the Project Plans 
or as directed by the Engineer.  

 Materials:  

Bituminous tack coat shall be of SS-1h type, or approved equal, and shall conform to MAG Uniform 
Standard Specification Section 713 in its entirety.  

 Construction Requirements:  

Comply with MAG Uniform Standard Specifications Section 329 in its entirety, including all City of 
Glendale supplements except as modified herein.  

Tack coat shall be applied at the rate of no less than 0.08 gallons per square yard or as directed by 
the Engineer.  

 Method of Measurement:  

Bituminous Tack Coat will be measured per ton, as shown on the Project Plans, including application.  

 Basis of Payment:  

The accepted quantities of Bituminous Tack Coat, measured as provided above, will be paid for at the 
contract unit price per ton which price shall be full compensation for the work, complete in place.  

No additional payment will be made for applying bituminous tack coat, the costs being considered 
included in this item. 

 

ITEM 8 CONCRETE SIDEWALK PER MAG STD. DET. 230 WIDTH PER PLANS 

Description:  

The work under this item shall consist of furnishing all labor, materials, tools, and equipment to 
construct concrete sidewalk at all locations shown on the project plans.  

Construction Requirements:  

All work shall be completed in accordance with MAG Uniform Standard Specifications section 340.  

Measurement: 

Sidewalk will be measured per square foot.  

Payment: 

The accepted quantities of sidewalk, measured as provided above, will be paid for at the contract unit 



 

11 
 

price per square foot, which price shall be full compensation for the work, complete in place. 

ITEM 9 CONCRETE CURB AND GUTTER PER MAG STD. DET. 220-1, TYPE A, H = 6” 
 

Description:  

The work under these items shall consist of furnishing all labor, materials, tools, and equipment to 
construct concrete curb, curb and gutter, curb termination, and curb transition of the type indicated at 
all locations shown on the project plans.  

Construction Requirements:  

All work shall be completed in accordance with MAG Uniform Standard Specifications section 340.  

Measurement: 

Curb, curb and gutter, curb termination, and curb transition will be measured per lineal foot. 

Payment: 

The accepted quantities of curb, curb and gutter, terminations, and transitions, measured as provided 
above, will be paid for at the contract unit price per lineal foot, which price shall be full compensation 
for the work, complete in place. 

No additional payment will be made for the transitions between different curb types, the cost 
considered included in these bid items. 

 
ITEM 10 REMOVE SINGLE CURB 

Description:  

The work under this item shall consist of furnishing all labor, materials, tools, and equipment to remove 
single curb as indicated in the Project Plans.  

 Construction Requirements:  

All work shall be completed in accordance with MAG Uniform Standard Specifications section 350.  

 Method of Measurement:  

Removal of single curb, curb and gutter, and roll curb will be measured per linear foot, including all 
backfill and compaction of any voids, and proper disposal.  

 Basis of Payment:  

The accepted quantities of removal of single curb, curb and gutter, and roll curb, measured as provided 
above, will be paid for at the contract unit price per linear foot, which price shall be full compensation 
for the work, complete in place. 

ITEM 11  REMOVE AC PAVEMENT 

Description: 

The work under this item shall consist of furnishing all labor, materials, tools, and equipment to remove 
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AC pavement as indicated in the Project Plans. 

Construction Requirements:  

All work shall be completed in accordance with MAG Uniform Standard Specifications section 350.  

Measurement: 

Removal of AC Pavement will be measured per square yard, including all backfill and compaction of 
any voids, and proper disposal.  

Payment: 

The accepted quantities of remove AC pavement, measured as provided above, will be paid for at the 
contract unit price per square yard, which price shall be full compensation for the work, complete in 
place. 

ITEM 12 REMOVE CURB & GUTTER   

Description:  

The work under this item shall consist of furnishing all labor, materials, tools, and equipment to remove 
concrete curb and gutter as indicated on the project plans.  

Construction Requirements:  

All work shall be completed in accordance with MAG Uniform Standard Specifications section 350.  

Measurement: 

Remove curb and gutter will be measured per linear foot, including all backfill and compaction of any 
voids, and proper disposal.  

Payment: 

The accepted quantities of remove curb and gutter, measured as provided above, will be paid for at 
the contract unit price per linear foot, which price shall be full compensation for the work, complete in 
place. 

ITEM 13 REMOVE AND SALVAGE SIGN & POST   

Description:  

The work under this item shall consist of furnishing all labor, materials, tools, and equipment to remove 
and salvage sign and post as indicated on the project plans.  

Construction Requirements:  

All work shall be completed in accordance with MAG Uniform Standard Specifications section 350.  

Measurement: 

Remove and salvage sign & post will be measured per each. 

Payment: 

The accepted quantities of remove curb and gutter, measured as provided above, will be paid for at 
the contract unit price per each, which price shall be full compensation for the work, complete in place. 
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ITEM 14 SAW CUTTING 

Description:  

The work under this item shall consist of furnishing all labor, materials, tools, and equipment to sawcut 
existing asphalt or concrete as indicated on the project plans.  The work under this item also includes 
all requirements for removal of pavement or concrete at all sawcut locations. 

Construction Requirements: 

All work shall be completed in accordance with MAG Uniform Standard Specifications section 350.  
Sawcut width to be minimum of 4 ft per COG requirements.  Asphalt removal will be quantified under 
Item 2 Remove AC Pavement.  In all locations where asphalt has been sawcut and new asphalt is to 
be placed to match existing, the edges of the existing pavement shall be prepared with joint sealant 
per Item 7. 

Measurement: 

Saw cutting will be measured per linear foot. 

Payment: 

The accepted quantities of saw cutting, measured as provided above, will be paid for at the contract 
unit price per linear foot, which price shall be full compensation for the work, complete in place. 

ITEM 15 TRAFFIC CONTROL 

Description:  

This item consists of a lump sum contingency allowance for the sole purpose of reimbursing Contractor 
for any traffic control required to complete construction activities. 

Construction Requirements:  

See “Traffic Regulations” of the project special provisions.  

Measurement: 

Traffic control shall be measured as a single complete item of work and paid at the lump sum price 
indicated on the Bid Schedule, which price shall be full compensation for the work as described herein 
and required to provide temporary traffic control.  

Payment: 

Twenty five percent of the unit price bid will be paid in the following billing cycle upon conclusion of 
the pre-construction conference, substantial mobilization to the project and satisfactory initial 
installation of temporary traffic control devices.  The remaining 75 percent will be paid in monthly 
increments based on the current month's percentage of project completion to include punch list items 
as calculated by the total payments made to the contractor divided by the total bid amount for the 
project.   

The bid item shall be considered to include any additional costs for overtime hours for civilian or local 
enforcement flaggers, and drivers (Truck mounted Attenuation Device). 
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ITEM 16 OBLITERATE EXISTING PAINT STRIPING 
ITEM 17 OBLITERATE EXISTING PAVEMENT MARKINGS 
 
Description: 
The work under this section consists of the contractor furnishing all labor, materials, tools, 
and equipment to obliterate existing pavement markings and symbols prior to installing 
permanent pavement markings. 
 
Construction Requirements: 
The contractor shall remove all existing pavement markings, striping, and symbols in 
conflict with the final striping plan by ultra high pressure water (36,000 PSI). This removal 
method shall be done in conformance with EPA requirements. If the removal of striping 
or symbols causes a depression of 1/8 inch or greater in depth in the pavement surface, 
the contractor shall seal the area with slurry per MAG standard Specifications 713 and 
715, Type II. Covering existing markings or symbols with black paint, tar or any other 
substance does not constitute line removal and will not be approved. 
 
Method of Measurement: 
Obliterate existing pavement markings (stripe) shall be measured per linear foot and paid 
at the linear foot price (regardless of marking width) indicated on the Bid Schedule, which 
price shall be full compensation for the work as described herein and required to obliterate 
required pavement markings (stripe). 
Obliterate existing symbols and legends shall be measured per each and will be paid for 
at the contract unit price per each, which price shall be full compensation for the work as 
described herein and required to obliterate required pavement symbol or legend. 
 
Basis of Payment: 
No payment in excess of 100% of the contract bid price shall be made, unless authorized 
by the Engineer as a result of extra work authorized in accordance with Section 109.4 of 
C.O.G. Project No. 161729 32 
the MAG Uniform Standard Specifications. The bid item shall be considered to include 
any additional costs for sealing depressions greater than 1/8 inch. 
Contractor is encouraged to review existing site conditions to determine exact obliteration 
required. 
 
 
ITEM 18 8” WHITE TRAFFIC PAINT STRIPE (DROP LANE, 3’ LONG, 9’ GAP) 
ITEM 19 4” DASHED WHITE TRAFFIC PAINT STRIPE 
ITEM 20 8” WHITE TRAFFIC PAINT STRIPE 
ITEM 21 12” WHITE TRAFFIC PAINT STRIPE 
ITEM 22 PREFORMED PLASTIC (SINGLE ARROW) 
 
Description: 

The work under this section shall consist of cleaning and preparing the pavement surface, furnishing 
all materials, experienced supervision, labor, equipment, tools, transportation, supplies and applying 
white or yellow, water-borne, lead-free, rapid-dry traffic paint and reflective glass beads at the locations 
and in accordance with the details shown on the plans, MUTCD, the requirements of these 
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specifications, or where determined by the Engineer. 

Materials: 

All material used in the formulation of the pavement marking paint shall meet the requirements 
specified in Section 708 of the ADOT Standard Specifications for Rad and Bridge Construction 2008 
(ADOT Standard Specifications). Any materials not specifically covered shall meet the approval of the 
Engineer. 

Construction Requirements: 

The traffic paint and beads shall be placed on the pavement by a spray-type, self-propelled pavement 
marking machine except that temporary striping during construction may be placed with other 
equipment designed for application of paint and beads with the approval of the Engineer. The 
permanent paint shall be installed per Section 708 of the ADOT Standard Specifications and in 
conformance with the City of Glendale standards. If any conflicts arise between these special 
provisions and the notes or City details, the City of Glendale notes and requirements will supersede 
these special provisions.   

Measurement: 

Pavement marking paint will be measured by the linear foot along the centerline of the pavement 
stripe. Skips in dashed lines will not be included in the measurement. Length of pavement markings 
will be based on 4-inch wide stripe. Measurement for striping with a plan width greater or less than the 
basic 4 inches as shown on the plans or requested by the Engineer will be made by the following 
method: 

Plan Width of Striping (inches) x Linear Feet  

4 (inches) 

Painted temporary striping installed in compliance with section 462.3.2 (B) or (B) will be measured 
and included in the striping quantities. 

Symbols, legends, painted medians, painted curbing, and painted islands will be measured by each 
unit applied. Each legend, regardless of the number of letters, will be considered as a single unit. No 
separate measurement will be made for cleaning and preparing the pavement surface, including 
abrasive sweeping and high-pressure air spray. The cost of disposal of excess materials, cleaning 
fluids, and empty material containers, will be considered as included in contract items. 

Payment: 

Pavement striping of the type specified, measured as provided above, will be paid for at the contract 
price per linear foot for the total length of painted line applied to the nearest foot, which price shall be 
full compensation for the work complete, including cleaning and preparing the pavement surface and 
glass beads, as described and specified herein and on the project Plans. 

Pavement symbols, legends, painted medians, painted curbing, and painted islands measured as 
provided above, will be paid for at the contract price for each painted symbol or legend, which price 
shall be full compensation for the work complete, including cleaning and preparing the pavement 
surface, and glass beads, as described and specified herein and on the project Plans. 

ITEM 23 REMOVE AND RELOCATE EXISTING ILLUMINATED STREET NAME SIGN WITH 
MOUNTING HARDWARE 
ITEM 24 REMOVE AND RELOCATE EXISTING EMERGENCY PRE-EMPTION DETECTOR 
WITH MOUNTING HARDWARE 
ITEM 25 REMOVE AND RELOCATE EXISTING VIDEO DETECTION CAMERA WITH 
MOUNTING HARDWARE 
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ITEM 26 RE-AIM EXISTING VIDEO DETECTION CAMERA 
 
Description: 

The work under this item shall consist of furnishing all labor, materials, tools, and equipment to 
remove, relocate or re-aim the item as indicated on the project plans.  

Construction Requirements: 

All work shall be completed in accordance with MAG Uniform Standard Specifications section 350. 

Measurement: 

Removal, relocations, and re-aiming of the equipment for the bid items above shall be measured per 
each.  

Payment: 
 
The accepted quantities of equipment complete with mounting hardware above, will be paid for at the 
contract unit price per each unit installed complete-in-place, as specified. Said payment shall be 
compensation in full for all related items including all incidental work not specifically covered in other 
pay items. 

ITEM 27 STREET LIGHT POLE FOUNDATION (COG DETAIL PF2) 
ITEM 28 STREET LIGHT POLE (COG DETAIL, P1) 
ITEM 29 LUMINAIRE MAST ARM (COG DETAIL, A6) 
ITEM 30 113-WATT LED LUMINAIRE 
 

Description: 

The work under these items shall consist of furnishing all labor, equipment and materials required to 
construct the roadway lighting poles and mast arms as called for in the project plans. 

Materials:  

Roadway lighting poles, mast arms and foundations shall be in conformance with the City of Glendale 
Street Lighting Manual 2006. 

Construction Requirements: 

Construction requirements shall be in accordance with the requirements of the City of Glendale Street 
Lighting Manual 2006. 

Measurement: 

The roadway lighting poles and mast arms will be measured as a unit for each type of support, pole, 
pole foundation, and mast arm furnished and installed.   

Payment: 

The accepted quantities of pole, pole foundation and mast arm measured as provided above, will be 
paid for at the contract unit price each, for the type of support or foundation designated in the bidding 
schedule, complete in place, which price shall be full compensation for the work described and 
specified herein and on the plans, including all hardware, excavation, backfill and incidentals 
necessary to complete the work and as directed by the Engineer. 
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ITEM 31 ELECTRICAL CONDUIT (2 INCH) (SCH 40 PVC)  
Description: 

The work under this section shall include the furnishing of all materials, equipment and labor for the 
installation of PVC conduit for this project’s roadway lighting system in accordance with the details 
shown on the project plans. Conduits crossing 91st Avenue shall be installed by jack and bore method 
with no open trenching allowed across any existing pavement surface. 

Materials:  

Electrical conduit materials shall meet the requirements of ADOT Standard Specifications for Road 
and Bridge Construction 2008, Section 732-2. 

Construction Requirements:  

The electrical conduit shall be per the type identified in the project plans and shall be installed per the 
requirements of the City of Glendale Street Lighting Manual 2006.  Installation shall also conform to 
ADOT Standard Specification 732-3 and the City of Glendale Traffic Signal and Intelligent 
Transportation Systems Standards and Specifications. 

Measurement: 

Electrical conduit will be measured by the linear foot by each diameter size combination, and method 
of installation (trenching o directional drilling), from center to center of pull boxes, orcenter of pull box 
to center of foundation, or center of pull box to edge of building. Vertical conduits and conduit sweeps, 
conduit in pull boxes, conduit in foundations, clearing and grubbing, and replacement of any landscape 
vegetation damaged during trenching activities are not measured or paid. The contractor is alerted to 
the fact that hand digging may be required in the installation of trenches and pull boxes. No extra 
payments will be made for hand digging. 

No measurement or payment will be made for locating existing conduit, couplings, expansion fittings, 
clearing the conduit prior to cable installation, removal of spoilage, and all other materials, the cost 
being considered as included in the price of the conduit.  

Payment: 

The accepted quantity for electrical conduit of each diameter size, measured as provided above, will 
be paid for the contract unit price per linear foot, which price shall be full compensation for the work, 
complete in place, including excavation, backfill and any incidentals necessary to complete the work. 
No direct payment will be made for bore installation, boring, bore pits, rigid metal conduit bends or 
rigid non-metallic conduit bends at pull boxes, expansion fittings and coupling fittings, the cost being 
considered as included in the contract price for the conduit items. 

ITEM 32 REMOVE AND RELOCATE SIGNAL POLE W/ (55’) MAST ARM 

Description: 

The work under this item shall consist of furnishing all labor, materials, tools, and equipment to remove 
and relocate the item as indicated on the project plans.  

Construction Requirements: 

All work shall be completed in accordance with MAG Uniform Standard Specifications section 350. 

Measurement: 

Removal, relocations, and re-aiming of the equipment for the bid items above shall be measured per 
each.  
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Payment: 
 
The accepted quantities of equipment complete with mounting hardware above, will be paid for at the 
contract unit price per each unit installed complete-in-place, as specified. Said payment shall be 
compensation in full for all related items including all incidental work not specifically covered in other 
pay items. 

ITEM 33 REMOVE EXISTING PILASTER BLOCK WALL 

Description: 

The work under this item shall consist of furnishing all labor, materials, tools, and equipment to remove 
the item as indicated on the project plans.  

Construction Requirements: 

All work shall be completed in accordance with MAG Uniform Standard Specifications section 350. 

Measurement: 

Removal of the wall for the bid items above shall be measured per lineal foot.  

Payment: 
 
The accepted quantities of wall removal will be paid for at the contract unit price per lineal foot unit 
removed as specified. Said payment shall be compensation in full for all related items including all 
incidental work not specifically covered in other pay items. 

ITEM 34 RELOCATE FIRE HYDRANT  

Description:  

The work under this item shall consist of furnishing all labor, materials, tools, and equipment to relocate 
fire hydrants complete in place as shown on the project plans. Installation shall include all equipment, 
labor and materials. 

Construction Requirements:  

All work shall be completed in accordance with City of Glendale 2015 Engineering Design and 
Construction Standards section 6.22 and Glendale Standard Detail G-660 and 662. 

Measurement: 

Fire hydrant complete will be measured per each, and shall include all excavation, pipe, fittings, 
restraint systems, bedding, backfill, and compaction.  

Payment: 

The accepted quantities of fire hydrant assembly complete with tee and gate valve above, will be paid 
for at the contract unit price per each unit installed complete-in-place, as specified. Said payment shall 
be compensation in full for all related items including all incidental work not specifically covered in 
other pay items. 

ITEM 35 REMOVE AND RESET EXISTING ROLLING CHAIN LINK GATE STRUCTURE 

Description:  

The work under this item shall consist of furnishing all labor, materials, tools, and equipment to relocate 
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existing rolling chain link gate structures complete in place as shown on the project plans. Installation 
shall include all equipment, labor and materials. 

Construction Requirements:  

All work shall be completed in accordance with MAG Uniform Standard Specifications section 350. 

Measurement: 

Remove and reset existing rolling chain link gate structure complete will be measured per each, and 
shall include all excavation, pipe, fittings, restraint systems, bedding, backfill, and compaction.  

Payment: 

The accepted quantities of remove and reset existing rolling chain link gate structure complete with 
tee and gate valve above, will be paid for at the contract unit price per each unit installed complete-in-
place, as specified. Said payment shall be compensation in full for all related items including all 
incidental work not specifically covered in other pay items. 

ITEM 36 PAVEMENT JOINT SEAL PER COG STD DET G-317 

Description: 

The work under this item shall consist of supplying all labor, materials, tools, equipment and labor to 
apply pavement joint sealant prior to placing a bituminous mixture on a primed surface, an existing 
bituminous surface, between layers of bituminous mixtures, or to edges or vertical surfaces against 
which a bituminous mixture is to be placed. 

Materials: 

All materials shall comply with MAG Uniform Standard Specifications section 713 for SS-1H grade, 
slow setting type emulsified asphalt.  

Construction Requirements: 

All work shall be completed in accordance with MAG Uniform Standard Specifications section 329.  

Measurement: 

Emulsified asphalt for tack coat will be measured per lineal foot. 

Payment: 

The accepted quantities of emulsified asphalt for tack coat, measured as provided above, will be paid 
for at the contract unit price per lineal foot, which price shall be full compensation for the work, 
complete in place. 

ITEM 37 ADJUST ELECTRICAL BOX TO GRADE 

Description:  

The work under these items shall consist of furnishing all labor, materials, tools, and equipment to 
adjust electrical box as indicated on the Project Plans.  

Construction Requirements:  

 Work under these items includes the adjustment of each box, as well as any related appurtenance 
required by SRP standards.  

Measurement: 
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Adjust electrical boxes complete will be measured per each, and shall include all excavation, conduit, 
fittings, restraint systems, bedding, backfill, and compaction.  

Payment: 

The accepted quantities of adjust electrical boxes complete, will be paid for at the contract unit price 
per each unit adjusted complete-in-place, as specified. Said payment shall be compensation in full for 
all related items including all incidental work not specifically covered in other pay items. 

ITEM 38 CONCRETE CURB & GUTTER PER MAG STD DET 220-1, TYPE A, H=6” MOD 
WITH REVERSE PAN 

Description: 
  
The work under these items shall consist of furnishing all labor, materials, tools, and equipment to 
construct concrete curb and gutter, of the type indicated at all locations shown on the Project Plans.  

 Construction Requirements: 
  
All work shall be completed in accordance with MAG Uniform Standard Specifications Section 340.  

 Method of Measurement:  

Concrete curb and gutter will be measured per linear foot, including all transitions.  

 Payment:  

The accepted quantities of concrete curb and gutter, measured as provided above, will be paid for at 
the contract unit price per linear foot, which price shall be full compensation for the work, complete in 
place.  

No additional payment will be made for the transitions between different curb types, the cost 
considered included in these bid items. 

ITEM 39 VALLEY GUTTER/APRON PER MAG STD. DET. 240  

Description:  

The work under this item shall consist of furnishing all labor, materials, tools, and equipment to 
construct concrete valley gutter with aprons at all locations shown on the project plans.  

Construction Requirements:  

All work shall be completed in accordance with MAG Uniform Standard Specifications section 340.  

Measurement: 

Valley gutter will be measured per square foot.  

Payment: 

The accepted quantities of valley gutter, measured as provided above, will be paid for at the contract 
unit price per square foot, which price shall be full compensation for the work, complete in place.  

ITEM 40 DRIVEWAY PER COG STD. DET. G-458, WIDTH PER PLAN 
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Description:  

The work under this item shall consist of furnishing all labor, materials, tools, and equipment to remove 
concrete driveways at all locations shown on the project plans.  

Construction Requirements:  

All work shall be completed in accordance with COG standards and MAG Uniform Standard 
Specifications section 350.  

Measurement: 

Driveway will be measured per square foot. 

Payment: 

The accepted quantities of driveway, measured as provided above, will be paid for at the contract unit 
price per square foot, which price shall be full compensation for the work, complete in place. 

 ITEM 41 REMOVE CONCRETE DRIVEWAY/SIDEWALK  

Description:  

The work under these items shall consist of furnishing all labor, materials, tools, and equipment to 
remove existing driveway and sidewalk as indicated on the project plans.  

Construction Requirements:  

All work shall be completed in accordance with MAG Uniform Standard Specifications section 350.  

Measurement: 

Remove Existing Driveway and Remove Existing Sidewalk will be measured per square foot, including 
backfill and compaction of any voids, and proper disposal.  

Payment: 

The accepted quantities of Remove Existing Driveway and Remove Existing Sidewalk, measured as 
provided above, will be paid for at the contract unit price per square foot, which price shall be full 
compensation for the work, complete in place. 

ITEM 42 SIDEWALK RAMP PER PLAN SHEET DT01 

Description:  

The work under these items shall consist of furnishing all labor, materials, tools, and equipment to 
construct concrete sidewalk ramps per the standard detail indicated at all locations shown on the 
project plans.  

Construction Requirements:  

All work shall be completed in accordance with MAG Uniform Standard Specifications section 340 in 
its entirety, including all City of Glendale Supplements.  Sidewalk ramp shall be constructed in 
accordance with Detail 1, Sheet DT01.    

Measurement: 

Sidewalk ramp will be measured per square foot.  

Payment: 
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The accepted quantities of sidewalk ramp, measured as provided above, will be paid for at the contract 
unit price per square foot, which price shall be full compensation for the work, complete in place. 

ITEM 43 DETECTABLE WARNING STRIP 
 

Description: 

The work under this item shall consist of furnishing all labor, materials, and equipment necessary 
place new detectable warning strips at all locations indicated on the Project Plans.  
 

Construction Requirements: 

All work shall be completed in accordance with MAG Uniform Standard Specifications section 340 in 
its entirety, including all City of Glendale Supplements.  Detectable warning strips shall be constructed 
in accordance with Detail 1, Sheet DT01. 

Materials: 

Truncated domes shall be STRONGGO TekWay ADA Dome Tiles or approved equal.  
Expansion joint filler shall confirm to City of Glendale Standard Detail G-345. 
 
Measurement:  
 
Detectable warning strips will be measured per each. 
Payment: 
 
The accepted quantities of detectable warning strips will be paid for at the contract unit price per each, 
which price shall be full compensation for the work, complete in place. 
 
ITEM 44 6” SINGLE CURB WITH REVERSE PAN 
 
Description: 
  
The work under these items shall consist of furnishing all labor, materials, tools, and equipment to 
construct concrete curb, of the type indicated at all locations shown on the Project Plans.  

 Construction Requirements: 
  
All work shall be completed in accordance with MAG Uniform Standard Specifications Section 340.  

 Method of Measurement:  

Concrete curb and gutter will be measured per linear foot, including all transitions.  

 Payment:  

The accepted quantities of concrete curb and gutter, measured as provided above, will be paid for at 
the contract unit price per linear foot, which price shall be full compensation for the work, complete in 
place.  

No additional payment will be made for the transitions between different curb types, the cost 
considered included in these bid items. 
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ITEM 45  REMOVE, STOCKPILE AND REPLACE DECOMPOSED GRANITE PER DETAIL A 
SHEET LSDT01:  

Description: 

The work under this item shall consist of furnishing all labor, equipment and materials required to 
remove, stockpile, and replace the existing decomposed granite per plan. 

Measurement: 

Remove, stockpile and replace decomposed granite will be measured per cubic yard.  

Payment: 

Payment for this item will be made at the accepted unit price per cubic yard.  This price shall be full 
compensation for the work, complete in place.  

ITEM 46  REMOVE SIGNAL POLE FOUNDATION 

Description:  

The work under these items shall consist of furnishing all labor, materials, tools, and equipment to 
remove existing signal pole foundation as indicated on the project plans.  

Construction Requirements:  

All work shall be completed in accordance with MAG Uniform Standard Specifications section 350.  

Measurement: 

Remove Existing Signal Foundation will be measured per each, including backfill and compaction of 
any voids, and proper disposal.  

Payment: 

The accepted quantities of Remove Existing Signal Foundation, measured as provided above, will be 
paid for at the contract unit price per each, which price shall be full compensation for the work, 
complete in place. 

ITEM 47 OWNERS ALLOWANCE FOR CONSTRUCTION CONTINGENCY 

General: 

This item includes a lump sum contingency allowance for the sole purpose of reimbursing Contractor’s 
equipment, materials and labor to perform work due to unforeseen issues not apparent at the time of 
bidding or additional work approved by City Representative. 

Measurement: 

Measurement for this item shall be made for each additional task approved by City’s Representative, 
which price shall be full compensation for the work, complete in place. 

Payment: 

Payment for this item shall be made on individual basis per task and as described above.  Limit for 
this item is set at the price specified on the bid tab under OWNERS ALLOWANCE FOR 
CONSTRUCTION CONTINGENCIES. 
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***END OF BID ITEMS*** 
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